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12.0 Identified Management Actions 
 
This section sets out the management actions that have been identified through various field 
studies, community consultation and literature review.  This section can be used in 
conjunction with the Foreshore Inventory database (see Section 12.1.1) and associated GIS 
layers (see Section 12.1.2).   
 
 
12.1 Potential Funding Sources 
 
This Plan includes numerous management actions that will require various levels of capital 
input.  Table 12.1 contains a summary of potential funding sources for the identified actions. 
 

Table 12.1 – Potential Funding Sources 
 
Funding Program Funding Agency Purpose of Fund 
Estuary Management Program Department of Environment and 

Climate Change 
Provides funds to allow local 
communities to develop and 
implement plans to restore and 
protect estuaries.   

CMA Incentives Program 
2007-2008.  Includes Small 
Projects Grant; and Land and 
Vegetation Management 
Incentives (e.g. Tide to Table). 

Hunter-Central Rivers 
Catchment Management 
Authority (Natural Heritage Trust 
and Hunter Catchment 
Contributions) 

Small Projects Grant – on 
ground works that address a 
natural resource management 
issue.  Available to individual 
landholders and community 
groups only.  Total of $350,000 
available.  Maximum of $7500 
per grant. 
Land and Vegetation 
Management Incentives – larger 
on-ground works aimed at 
improving biodiversity, e.g. 
enhancing foreshore vegetation.  
Available to landholders, 
community groups, local 
government, industry and 
agencies.  Total of $1.6 million 
available. 

Local Government, State 
Agency and NGO Partnerships 
Program 2007-2008 

Hunter-Central Rivers 
Catchment Management 
Authority (Australian 
Government Natural Heritage 
Trust) 

For on-ground works to help 
achieve the management 
targets in the Hunter-Central 
Rivers Catchment Action Plan.  
One of the targets of the 
Catchment Action Plan is 
‘instream and foreshore 
stabilisation. 
Total of $1.8 million available.  
Projects larger than $100,000 
will be given priority. 

Integrated Land Management 
Project 

Hunter-Central Rivers 
Catchment Management 
Authority 

Subsidised courses in 
sustainable land management 
for rural landholders.  
Landholders who have 
undertaken courses can apply 
to implement on ground works 
in line with the objectives of the 
course. 
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Table 12.1 – Potential Funding Sources (cont) 
 
Funding Program Funding Agency Purpose of Fund 
Maintaining Australia’s 
Biodiversity Hotspots Program 

Department of the Environment 
and Water Resources 
(Commonwealth) 

Aims to improve the 
conservation of biodiversity 
hotspots.  Program supports 
two activities: stewardship 
programs for on ground 
biodiversity improvements; and 
voluntary acquisitions.  Total of 
$21 million available across 
Australia. 

Various heritage grants, 
including National Heritage 
Investment Initiative, Indigenous 
Heritage Program, National 
Trusts Partnership Program 

Department of the Environment 
and Water Resources 
(Commonwealth) 

National heritage Investment 
Initiative – provides assistance 
to restore and conserve 
Australia’s most important 
historic heritage places; 
Indigenous Heritage Program – 
aims to protect and share 
Australia’s Indigenous heritage; 
National Trusts Partnership 
Program – grants to support 
activities that increase public 
awareness, understanding, and 
appreciation of Australia’s 
cultural heritage, and enhance 
and promote its conservation. 

Australian Government 
Envirofund 

Natural Heritage Trust For community groups and 
individuals to undertake small 
on the ground projects aimed at 
conserving biodiversity and 
promoting sustainable natural 
resource use.  Grants for up to 
$50,000 available.   

Indigenous Protected Area 
Program 

Department of the Environment 
and Water Resources 
(Commonwealth) 

Support for Indigenous 
landholders to manage their 
lands for the protection of 
natural and cultural features. 

Threatened Species Network 
Grants program 

World Wildlife Fund – Australia Provides support for 
communities to conduct on 
ground work for protection of 
natural environment, specifically 
targeting threatened species 
and ecological communities.  
Round 10 (2007) now closed. 

National Landcare Program 
(e.g. Natural Resources 
Innovation Grants; and 
Community Support 
Component)  

Department of Agriculture, 
Fisheries and Forestry 
(Commonwealth) 

Supports collective action by 
communities to undertake 
projects that aim to sustainably 
manage the environment and 
natural resources.  Natural 
Resources Innovation Grants – 
one-off grants to encourage 
people in farming, food, 
aquaculture and forest 
industries to contribute to 
sustainable production.  
Community Support 
Component – funds local and 
regional Landcare activities. 
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Table 12.1 – Potential Funding Sources (cont) 
 
Funding Program Funding Agency Purpose of Fund 
Environmental Trust (e.g. 
Environmental Restoration and 
Rehabilitation Grants, Urban 
Sustainability program) 

NSW Government Objectives include to encourage 
and support restoration and 
rehabilitation projects, to fund 
the acquisition of land for the 
national parks estate, and to 
fund environmental community 
groups. 

Maritime Infrastructure Program NSW Maritime Funding for local government 
and community organisations 
for waterways infrastructure 
programs which benefit the 
recreational boating community. 

 
 
12.2 How to use Management Action Tables 
 
Each section contains a summary of the main issues and actions identified for each 
management zone as well as for the foreshore as a whole.  Each summary is followed by a 
table of management issues and associated identified actions.  The table also identifies the 
responsible organisation, a priority and timeframe, and an indicative cost. 
 
12.2.1 Foreshore Inventory Database (Microsoft Access) 
 
The Foreshore Inventory database is a relational database that contains all of the identified 
foreshore assets within each management zone.  The database also contains all of the 
information summarised in the management action tables in Sections 12.3 – 12.17.  The 
database can be used by creating queries.  For example, all of the management actions with 
a number 1 priority in Management Zone A1 can be extracted and displayed; or all of the 
management actions in relation to foreshore stability for Management Zones B1 and B2 can 
be extracted and displayed; or simply all of the foreshore assets within a specific 
Management Zone can be extracted and displayed.  Each foreshore asset has been given a 
unique number.  This number links the Foreshore Inventory database with GIS (MapInfo) 
layers. 
 
12.2.2 GIS Layers (MapInfo)  
 
The following GIS layers have been generated in relation to the Port Stephens foreshore: 
 
• areas of Aboriginal heritage sensitivity; 

 
• European heritage sites; 
 
• current and proposed walkways/cycleways; 
 
• vegetation communities; 
 
• Endangered Ecological Communities; 
 
• aquatic habitat; 
 
• SEPP 14 wetlands; 
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• SEPP 26 littoral rainforest; 
 
• important shorebird roosting habitat; 
 
• Port Stephens Foreshore public land; 
 
• locations where public access is discouraged/inhibited on public land; 
 
• LEP zoning; 
 
• areas suggested for rezoning/DCP and acquisition; 
 
• existing waterway access facilities; 
 
• areas with foreshore stability issues;  
 
• potential sources of water pollution; and 
 
• all identified foreshore assets.  
 
12.2.3 Explanation of Table Headings 
 
The tables contained in Sections 12.3 – 12.17 were extracted from the Asset Inventory 
database.  The queries are named:  Whole Management Action Table, A1 Management 
Action Table, A2 Management Action Table, etc. 
 
12.2.3.1 Issue 

 
The issue column contains the management issues identified through fieldwork, community 
consultation or literature review.  It summarises an important problem or fact that needs to be 
taken into consideration in that particular management zone. 
 
12.2.3.2 Relevant Asset Description/Number 
 
This column contains the foreshore assets that are relevant to, or affected by, the 
management issue. 
 
12.2.3.3 Management Action 
 
A list of management actions identified to address the management issue. 
 
12.2.3.4 Management Type 
 
The Management Type column identifies the management action as: 
 
• operational (o) – requires an on-the-ground action, e.g. ‘undertake environmental audit’; 

 
• management (m) – requires action at a managerial level, e.g. ‘consider rezoning or 

develop Estuary Foreshore DCP’; and/or  
 
• capital (c) – requires capital investment, e.g. ‘construct new amenities block’. 
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12.2.3.5 Responsibility 
 
The Responsibility column identifies the organisation(s) responsible for carrying out the 
action.  The abbreviation for each organisation is set out below: 
 
PSC = Port Stephens Council 
GLC = Great Lakes Council 
Dept Lands = Department of Lands 
MPA = Marine Parks Authority 
CMA = Catchment Management Authority 
Dept Planning = Department of Planning 
NSW Maritime = NSW Maritime Authority 
DECC = Department of Environment and Climate Change 
 
12.2.3.6 Priority 
 
Each management action has been assigned a priority as follows: 
 
• Priority 1 = Critical.  The action will address an issue of public safety; or protect a highly 

valued natural/community resource which is at risk; or provide urgently required public 
infrastructure; 

 
• Priority 2 = Moderate.  The action will protect a highly valued natural/community 

resource which is not at immediate risk; or improve foreshore public infrastructure; and 
 
• Priority 3 = Minor.  The action will protect and improve foreshore natural resources/public 

infrastructure. 
 
It should be noted that these priorities may change over time as new risks and issues 
become apparent.  Additionally, Councils may find that addressing specific infrastructure 
projects as a whole rather than on a management zone basis may be more efficient.  For 
example, the cycleway system in conjunction with the rehabilitation of seawalls. 
 
12.2.3.7 Timeframe 
 
A timeframe has been identified for each management action.  This nominates a date by 
which the action should be completed. 
 
12.2.3.8 Indicative Cost 
 
An indicative capital cost of each management action is provided. 
 
 
12.3 Whole of Foreshore 
 
Management actions that apply to the whole of the foreshore are detailed in this section.  
The actions generally involve those which are required to be consistent along the entire 
foreshore and so will require co-operation and input from both Port Stephens and Great 
Lakes Councils, as well as a number of government agencies. 
 
Management actions with the highest priority include the consideration of rezoning the 
foreshore areas to Foreshore Environmental Protection and/or developing an Estuary 
Foreshore DCP.  This would enable the protection of significant ecological, recreational and 
aesthetic values.  Other Whole of Foreshore management actions include implementing a 
program of foreshore rehabilitation, beginning with a study that investigates the feasibility of 
reconstructing many of the foreshore protection structures in accordance with standard 
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coastal engineering principles; disseminating information to the public about the range of 
foreshore reserves and waterway access facilities in order to reduce pressure on 
overcrowded areas such as Little Beach and distribute usage more evenly along the 
foreshore; and undertaking strategic and long term management action on Aboriginal 
heritage sites on a whole of foreshore basis.  
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12.3.1 Identified Management Actions 
 

Management Issue Mgt Action No. Management Action Responsibility Priority Timeframe Indicative 
Capital Cost $ 

Aboriginal Heritage 
There are numerous Aboriginal 
heritage sites and archaeologically 
sensitive areas along the Port 
Stephens foreshore.  There are also 
areas of mythological and 
contemporary significance to the local 
Aboriginal community.  See 
Section 5.0 and Figure 5.1. 

1 Ensure that the development of new 
facilities/structures in public reserves 
takes the protection of Aboriginal 
heritage into consideration. 

PSC, GLC, 
local Aboriginal 

communities 

1 immediate NA 

As above. 2 Prepare and implement an Aboriginal 
Heritage Study and Management Plan. 

PSC, GLC, 
DEC local 
Aboriginal 

communities 

1 by end 2010 50000 

Ecological Habitat 
A considerable number of threatened 
flora and fauna species have been 
sighted along the foreshore (Atlas of 
NSW Wildlife).  See Sections 4.1.2 
and 4.1.3 and Figures 5.4 and 5.5 in 
Foreshore Reference Document). 

3 Ensure compliance with relevant 
legislation and policies e.g. EP&A Act 
1979, TSC Act 1995, EPBC Act 1999 
and relevant SEPPs. 

PSC, GLC 1 immediate NA 

Seagrass beds fringe the majority of 
the Port Stephens foreshore and are 
an important ecological habitat.  See 
Section 4.1.6 and Figure 4.3. 

4 Ensure compliance with relevant 
legislation e.g. EP&A Act 1979, 
Fisheries Management Act 1994, TSC 
Act 1995. 

PSC, GLC, 
Dept of Primary 

Industries 
(Fisheries) 

1 immediate NA 

The remaining riparian vegetation 
along the foreshore is significant 
because it includes stands of 
ecologically endangered communities 
(see Section 4.1.4 and Figure 4.2) 
and preferred and supplementary koala 
habitat (see Section 4.1.10 and Figure 
5.2 in Foreshore Reference 
Document).  It also provides 
connectivity between foreshore 
habitats and landward habitats 
(particularly along the northern 
foreshore) (see Section 4.1.7). 

5 Continue to support community groups 
undertaking rehabilitation and 
enhancement projects. 

PSC, GLC, 
Dept of Lands 

1 immediate varying 
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Management Issue Mgt Action No. Management Action Responsibility Priority Timeframe Indicative 
Capital Cost $ 

As above. 6 Ensure compliance with relevant 
legislation and policies e.g. EP&A Act 
1979, TSC Act 1995, EPBC Act 1999 
and relevant SEPPs. 

PSC, GLC 1 immediate NA 

As above. 7 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management (Port Stephens LGA).  
For example expand the information 
provided on Section 149 certificates to 
reflect the presence of koala habitat; 
provide more appropriate dog exercise 
areas. 

PSC 2 by end 2010 NA 

As above. 8 Prepare and implement 
Comprehensive Koala Plan of 
Management for Great Lakes LGA. 

GLC, DECC 1 by end 2008 60000 

There are many important estuarine 
wetlands along the Port Stephens 
foreshore.  These are important for 
biodiversity and ecosystem function. 

9 Ensure compliance with relevant 
legislation and policies e.g. EP&A Act 
1979, TSC Act 1995, EPBC Act 1999 
and relevant SEPPs. 

PSC, GLC 1 immediate NA 

As above. 10 Implement relevant recommendations 
made in Port Stephens Wetland 
Management Report. 

PSC 3 by end 2012 NA 

European Heritage 
There are a number of European 
heritage sites located around the Port 
Stephens foreshore.  See Section 6.0 
and Figure 6.1. 

11 Implement recommendations made in 
Great Lakes Heritage Study 

GLC 3 by end 2012 NA 

As above. 12 Prepare and implement a regional 
European Heritage Study and 
Management Plan (Port Stephens 
LGA). 

PSC 3 by end 2012 50000 

Foreshore Reserves and Facilities 
Councils Generic Foreshores Plan of 
Management does not cover all 
relevant issues. 

13 Incorporate additional issues such as 
Aboriginal heritage, European 
heritage, foreshore protection, visual 
amenity (see Section 8.12.2). 

PSC, GLC 3 by end 2008 500 
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Management Issue Mgt Action No. Management Action Responsibility Priority Timeframe Indicative 
Capital Cost $ 

Current zoning of the foreshore does 
not take the unique combination of 
ecological recreational and aesthetic 
values of the foreshore into 
consideration.  See Sections 8.1.1 - 
8.1.6 and 8.12.1. 

14 Consider rezoning foreshore reserves 
to Foreshore Environmental Protection 
and/or develop Estuary Foreshore 
DCP.  See Sections 8.1.1-8.1.5 and 
8.12.1 for discussion of specific areas.  
Also see Figure 8.3. 

PSC, GLC, 
Dept Planning 

1 by end 2017 NA 

Many foreshore car parks are 
congested during peak periods.  See 
Section 8.5. 

15 Identify suitable temporary overflow 
car parking areas away from foreshore 
reserves.  See Section 8.5. 

PSC 2 by end 2008 5000 

Many sections of the foreshore with 
important ecological recreational and 
aesthetic values are privately owned.  
The long term conservation of these 
values is therefore relatively uncertain.  
See Sections 8.1.2-8.1.6 and 8.12.1. 

16 Explore the potential for government 
acquisition of privately-owned 
foreshore land which has values that 
should be managed for the long term.  
See Sections 8.1.2-8.1.5 and 8.12.1.  
Also see Figure 8.3. 

PSC, GLC, 
Dept Planning, 
various other 
govt agencies 

2 by end 2022 NA 

No formal guidelines are in place 
regarding the impact of maintenance 
activities on ecological and Aboriginal 
heritage values. 

17 Establish and implement Parks and 
Reserves Maintenance Guidelines.  
See Appendix 4 for content. 

PSC, GLC, 
local Aboriginal 
communities, 

volunteer 
groups 

2 by end 2010 2000 

Usage of foreshore reserves could be 
distributed more evenly along the Port 
Stephens foreshore.  See Section 8.4. 

18 Disseminate information about the 
range of foreshore reserves along the 
shoreline through Council and 
community newsletters advertising in 
the local media and through the 
production of appropriate tourist 
information and signage. 

PSC, GLC 1 by end 2008 20000 

Foreshore Stability 
Many existing foreshore structures are 
unauthorised and/or have not been 
built in accordance with standard 
coastal engineering principles. 

19 Investigate the feasibility of 
reconstructing foreshore protection 
structures in accordance with standard 
coastal engineering principles.  This 
should form part of a program of 
foreshore rehabilitation that considers 
public access, and other issues such 
as landscaping. 

PSC, GLC, 
Dept Lands, 

MPA 

1 by end 2017 100000 
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Management Issue Mgt Action No. Management Action Responsibility Priority Timeframe Indicative 
Capital Cost $ 

Visual Amenity 
The visual amenity of the Port 
Stephens foreshore is affected by 
visually obtrusive public amenity 
blocks, signage, stormwater outlets, 
foreshore structures and urban 
development.  See Section 7.2. 

20 Concentrate new development in 
existing urban areas and minimise 
development on ridgelines and the 
immediate shoreline.  Enforce LEP 
provisions that address visual amenity. 

PSC, GLC, 
Dept of 

Planning 

2 immediate NA 

As above. 21 Consider rezoning foreshore reserves 
to Foreshore Environmental Protection 
and/or develop Estuary Foreshore 
DCP.  See Sections 8.1.1-8.1.5 and 
8.12.1 for discussion of specific areas.  
Also see Figure 8.3. 

PSC, GLC, 
Dept Planning 

1 by end 2017 NA 

As above. 22 Explore the potential for government 
acquisition of privately-owned 
foreshore land which has values that 
should be managed for the long term.  
See Sections 8.1.2-8.1.5 and 8.12.1.  
Also see Figure 8.3. 

PSC, GLC, 
Dept Planning 

2 by end 2022 NA 

As above. 23 Investigate methods of screening 
stormwater outlets and/or installing 
alternatives such as artificial wetlands.  
See Section 7.2.4. 

PSC, GLC, 
CMA, MPA 

3 by end 2010 5000 

As above.  See Management Actions with regard 
to foreshore structures for each 
Management Zone. 

    

As above.  See Management Actions with regard 
to public amenities for each 
Management Zone. 

    

As above. 24 Undertake a review of signage along 
the foreshore with a view to reducing 
the overall number of signs 
standardising their design and locating 
them in more appropriate locations.  
See Section 7.2.7. 

PSC, GLC, 
NSW Maritime, 
MPA, DECC, 
Dept Lands 

2 by end 2012 80000 
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Management Issue Mgt Action No. Management Action Responsibility Priority Timeframe Indicative 
Capital Cost $ 

Water Quality 
Stormwater has the potential to affect 
the water quality of Port Stephens.  
See Section 11.2 and Figure 11.1. 

25 Continue Clean Waterways Program. PSC 1 immediate 80000/annum 

As above. 26 Implement recommendations made in 
Urban Stormwater and Rural Water 
Quality Management Plan (Port 
Stephens LGA).  For example the 
recommendations regarding the 
conversion of piped outlets to wetland 
areas in the Lemon Tree Passage and 
Tanilba Bay areas and the installation 
of litter traps. 

PSC, CMA, 
MPA 

1 by end 2010 NA 

Waterway Access and Facilities for Boat Users 
A dry boat storage area(s) is required 
in Port Stephens.  See Section 9.1.4. 

27 Investigate feasibility of dry boat 
storage area(s) within existing marinas 
along the Tilligerry Creek foreshore in 
the Bundabah/North Arm Cove area or 
in the Tea Gardens area. 

PSC, GLC, 
NSW Maritime 

2 by end 2010 5000 

Another marina(s)/slipway(s) will 
eventually be required in Port 
Stephens.  See Section 9.1.4. 

28 Investigate feasibility of new 
marina(s)/slipway(s) at Cromartys Bay 
in the Bundabah/North Arm Cove area 
and in the Tea Gardens area. 

PSC, GLC, 
NSW Maritime 

2 by end 2010 5000 

Many boat ramps often become difficult 
to use due to sand coverage and algal 
growth. 

29 Maintain boat ramps regularly.  Ensure 
minimal buildup of sand and algae. 

PSC, GLC 1 by end 2008 2000 

Signage at boat ramps is in poor 
condition and inconsistent. 

30 Upgrade and standardise signage at 
all boat ramps.  Provide instructions 
regarding the efficient use of each boat 
ramp general regulations and 
information about alternative facilities. 

PSC, GLC, 
NSW Maritime, 

MPA 

2 by end 2010 30000 

Some boat ramps are congested 
during peak periods; others have the 
potential to be used more intensively. 

31 Disseminate information about the 
range of waterway access facilities 
available through Council and 
community newsletters advertising in 
the local media tourist information and 
signage. 

PSC, GLC, 
NSW Maritime 

1 by end 2008 20000 
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Management Issue Mgt Action No. Management Action Responsibility Priority Timeframe Indicative 
Capital Cost $ 

As above. 32 Install classified traffic counters at all 
boat ramps/car parks during a peak 
period and a non-peak period. 

PSC, GLC 1 by end 2010 15000 
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12.4 Tomaree Headland to Nelson Bay (Management Zone A1) 
 
12.4.1 Summary 
 
The main issues identified in this management zone are: 
 
• a number of Aboriginal sites require pro-active management; 

 
• the Little Beach Boat Ramp is overcrowded during peak periods; 
 
• Nelson Bay Harbour amenity requires improvement; 
 
• the facilities and landscaping in many foreshore reserves require improvement; 
 
• the majority of car parks in the foreshore area are below standard; and 
 
• there is significant remnant terrestrial, riparian and wetland vegetation in the foreshore 

area. 
 
The section of foreshore between Tomaree Headland and Nelson Bay is one of the most 
intensively utilised and well known areas of Port Stephens.  Much of the foreshore has been 
cleared, however there are pockets of important remnant vegetation.  For example, the 
terrestrial vegetation within Anzac Park is one of only a few areas where terrestrial dune type 
vegetation remains in a dune succession situation directly behind a foredune.  Council is 
currently upgrading the car park and facilities in the area and managing the unique 
vegetation in partnership with a local community group.  The Shoal Bay wetland is also an 
important freshwater habitat supporting unique flora and fauna species.  An ecological study 
and management plan would assist in ensuring that the area is conserved and managed 
appropriately.  
 
A number of Aboriginal scarred trees are located within this management zone and are in 
need of pro-active management.  This could form part of a regional management study and 
plan for Aboriginal heritage. 
 
Many of the recreational and waterway access facilities within this management zone require 
improvements.  The Little Beach Boat Ramp area is overcrowded in peak periods which 
leads to disagreements between ramp users and potential risks to public safety.  While minor 
upgrades to the ramp may improve its functionality and capacity, more evenly distributing the 
use of boat ramp facilities around the length of the foreshore is considered the optimal long 
term option. 
 
The Nelson Bay foreshore area is Crown land and currently the subject of a draft Plan of 
Management.  This plan will detail proposed redevelopment of the area with the aim to 
protect environmentally sensitive areas while encouraging tourism and economic investment 
in the region.  Investment in this location will assist the Department of Lands in conserving 
and managing other public land.  A number of management options have also been identified 
to improve the amenity of Nelson Bay Harbour, including the employment of a caretaker to 
regularly clear gross pollutants, and be responsible for the visual monitoring of oils slicks, 
among other tasks. 
 
The unique visual amenity of Management Zone A1 could be improved through an upgrade 
of a number of public facilities on the foreshore.  For example, the amenities blocks at the 
eastern and western ends of Shoal Bay beach are visually obtrusive and in need of 
maintenance.  These could be replaced and located away from the immediate foreshore.  It 
should also be noted here that the visual amenity enjoyed from this management zone is in a 
large part brought about by the lack of urban development on the northern shoreline.   
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12.4.2 Identified Management Actions 
 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Aboriginal Heritage 
There are a number of scarred 
trees located at the eastern end 
of the Shoal Bay foreshore.  One 
of these is being undermined by 
erosion and others are being 
affected by termites. 

A1_2 Scarred trees – Shoal Bay. 33 Local Aboriginal community, PSC 
and NPWS plan management 
strategy and undertake in 
partnership. 

PSC, 
DECC, 
local 

Aboriginal 
community 

2 by end 
2010 

20000 

Ecological Habitat 
Shoal Bay Wetland is an 
important freshwater habitat.  
This is a SEPP14 wetland and 
may comprise an EEC.  Preferred 
koala habitat occurs within the 
area. 

A1_3 Shoal Bay Wetland. 34 Continue to support community 
groups undertaking rehabilitation 
and enhancement projects. 

PSC 1 immediate varying 

As above. A1_3 Shoal Bay Wetland. 35 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management.  For example, 
expand the information provided 
on Section 149 certificates to 
reflect the presence of koala 
habitat. 

PSC 2 by end 
2010 

NA 

As above. A1_3 Shoal Bay Wetland. 36 Prepare a Plan of Management to 
allow for continued use by Hunter 
Water whilst ensuring the 
protection of ecological values. 

Dept of 
Lands, 
Hunter 
Water 

1 by end 
2012 

30000 

The Fly Point/Halifax Park aquatic 
area is an important ecological 
asset.  It is listed on the Register 
of the National Estate for its 
ecological importance. 

A1_5 Fly Point – Halifax Park aquatic 
habitat. 

 No specific management 
recommendation. 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

The riparian vegetation between 
Little Beach and Fly Point is 
significant remnant vegetation.  
Remnant stands of the EEC 
Swamp Sclerophyll Forest on 
Coastal Floodplains occur in the 
area.  The area also includes 
preferred koala habitat. 

A1_8 Riparian vegetation between Little 
Beach and Fly Point. 

37 Continue to support community 
groups undertaking rehabilitation 
and enhancement projects. 

PSC 1 immediate varying 

As above. A1_8 Riparian vegetation between Little 
Beach and Fly Point. 

38 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 

As above. A1_8 Riparian vegetation between Little 
Beach and Fly Point. 

39 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management.  For example, 
expand the information provided 
on Section 149 certificates to 
reflect the presence of koala 
habitat. 

PSC 2 by end 
2010 

NA 

The riparian vegetation on Nelson 
Head is significant remnant 
vegetation.  This area has been 
identified as supplementary koala 
habitat. 

A1_7 Riparian vegetation on Nelson 
Head. 

40 Continue to support community 
groups undertaking rehabilitation 
and enhancement projects. 

PSC 1 immediate varying 

As above. A1_7 Riparian vegetation on Nelson 
Head. 

41 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management.  For example, 
expand the information provided 
on Section 149 certificates to 
reflect the presence of koala 
habitat. 

PSC 2 by end 
2010 

NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

As above. A1_7 Riparian vegetation on Nelson 
Head. 

42 Incorporate additional issues 
such as Aboriginal heritage, 
European heritage, foreshore 
protection, visual amenity (see 
Section 8.12.2) into Council’s 
Generic Foreshores Plan of 
Management. 

PSC 3 by end 
2008 

500 

The terrestrial vegetation within 
Anzac Park is one of only a few 
areas where the terrestrial dune 
type of vegetation remains in a 
dune succession situation directly 
behind the beach foredune.  The 
park has also been identified as 
supplementary koala habitat. 

A1_9 Terrestrial vegetation within 
Anzac Park. 

43 Continue to support community 
groups undertaking rehabilitation 
and enhancement projects. 

PSC 1 immediate varying 

As above. A1_9 Terrestrial vegetation within 
Anzac Park. 

44 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management.  For example, 
expand the information provided 
on Section 149 certificates to 
reflect the presence of koala 
habitat. 

PSC 2 by end 
2010 

NA 

Foreshore Reserves and Facilities 
Central Shoal Bay Foreshore 
Reserve car parking area is 
below standard. 

A1_13 Central Shoal Bay Foreshore 
Reserve car park. 

45 Seal/formalise car park.  Minimise 
size of car park.  Landscape with 
appropriate native trees 

PSC 3 by end 
2012 

40000 

Eastern Shoal Bay Foreshore 
Reserve car parking area is 
below standard. 

A1_14 Eastern Shoal Bay Foreshore 
Reserve car park. 

46 Formalise car park.  Incorporate 
spaces for small boat trailers as 
well as single vehicle spaces. 

PSC 2 by end 
2012 

40000 

Nelson Bay Foreshore car 
parking is congested during peak 
periods. 

A1_20 Nelson Bay foreshore car parking 
areas. 

47 Continue to enforce Councils 
Foreshore Parking Strategy. 

PSC 1 immediate NA 

The existing pathways/cycleways 
could be extended to allow 
access along the entire foreshore 
of this management zone. 

A1_15 Existing pathways/cycleways. 48 Implement relevant section of 
Councils Proposed Cycleways 
and Footpaths (2006). 

PSC 3 by end 
2012 

60000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

The facilities and landscape of 
Eastern Shoal Bay Foreshore 
Reserve require improvement. 

A1_18 Eastern Shoal Bay Foreshore 
Reserve and facilities (public 
amenities, picnic tables with 
shelter). 

49 Demolish and replace existing 
amenities.  Replacement 
amenities should be located on 
southern side of Shoal Bay Road. 

PSC 3 by end 
2012 

200000 

As above. A1_18 Eastern Shoal Bay Foreshore 
Reserve and facilities (public 
amenities, picnic tables with 
shelter). 

50 Improve general landscaping.  
Include appropriate plantings. 

PSC 3 by end 
2010 

5000 

The facilities and landscaping of 
the central section of Shoal Bay 
Foreshore Reserve (central 
village section) require 
improvement. 

A1_16 Shoal Bay Foreshore Reserve 
(central village section) and 
facilities (public amenities, picnic 
tables, 2 coin operated 
barbecues, 2 cold showers, 
taps/bubbler). 

51 Demolish and replace existing 
amenities.  Consider locating 
replacement amenities in car park 
(corner of Shoal Bay and 
Government Roads) 

PSC 3 by end 
2012 

200000 

As above. A1_16 Shoal Bay Foreshore Reserve 
(central village section) and 
facilities (public amenities, picnic 
tables, 2 coin operated 
barbecues, 2 cold showers, 
taps/bubbler). 

52 Improve general landscaping.  
Include appropriate plantings. 

PSC 2 by end 
2010 

5000 

As above. A1_16 Shoal Bay Foreshore Reserve 
(central village section) and 
facilities (public amenities, picnic 
tables, 2 coin operated 
barbecues, 2 cold showers, 
taps/bubbler). 

53 Install children’s playground at 
western end. 

PSC 2 by end 
2012 

20000 

The facilities and landscaping of 
the Nelson Bay Foreshore 
Reserve and facilities require 
improvement. 

A1_21 Nelson Bay Foreshore Reserve 
(public amenities children’s 
playground). 

54 Implement Nelson Bay Foreshore 
Plan of Management once 
finalised. 

Dept 
Lands, 
PSC 

2 pending NA 

The facilities and landscaping of 
the Western Shoal Bay Foreshore 
Reserve/Anzac Park require 
improvement. 

A1_19 Western Shoal Bay Foreshore 
Reserve/Anzac Park. 

55 Implement plans for road 
construction car park public 
amenities and picnic facilities in 
Anzac Park. 

PSC 1 by end 
2010 

405000 

The Little Beach car park is below 
standard. 

A1_12 Little Beach car park. 56 Consider parking controls such as 
staff on busy weekends and 
parking meters in the long term. 

PSC 2 by end 
2010 

NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
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Capital 
Cost $ 

As above. A1_12 Little Beach car park. 57 Re-design and upgrade Little 
Beach car park. 

PSC 1 by end 
2010 

40000 

The western side of Nelson Head 
foreshore is currently used as an 
informal car park by scuba divers.  
This is having a negative impact 
on riparian vegetation visual 
amenity and possibly the adjacent 
Aquatic Reserve. 

  58 Formalise/seal car park. PSC 2 by end 
2012 

40000 

Foreshore Stability 
Shoal Bay Beach suffers from a 
long term erosion problem. 

  59 Continue to implement sand 
nourishment program regularly. 

PSC 1 immediate 30000 

Visual Amenity 
The visual amenity of Nelson Bay 
Harbour and Foreshore requires 
improvement. 

  60 Implement Nelson Bay Foreshore 
Plan of Management once 
complete. 

Dept 
Lands, 
PSC 

2 pending NA 

As above.   61 Prepare Management Plan for 
Nelson Bay Harbour (see 
Section 11.2.3 for content).  
Pursue options to improve water 
circulation and exchange. 

PSC, Dept 
of Lands, 

NSW 
Maritime, 

MPA 

1 by end 
2012 

40000 

The visual amenity of this 
management zone is threatened 
by visually obtrusive public 
amenity blocks, signage, 
stormwater outlets, the erosion of 
Shoal Bay Beach, Nelson Bay 
Harbour and urban development. 

  62 Concentrate new development in 
existing urban areas and 
minimise development on 
ridgelines and the immediate 
shoreline. 

PSC, Dept 
Planning 

2 immediate NA 

As above.   63 Implement beach nourishment 
program regularly enough so that 
a steep erosion scarp is not 
allowed to develop. 

PSC 2 immediate 30000 

As above.   64 Investigate methods of screening 
stormwater outlets and/or 
installing alternatives such as 
artificial wetlands.  See 
Section 7.2.4. 

PSC, 
CMA, MPA 

3 by end 
2010 

5000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

There have been instances of 
tree vandalism in the Nelson Bay 
area. 

  65 Discourage vandalism by 
installing long term flagging or 
other material type which 
obstructs view as effectively as 
former tree(s).  Plant replacement 
trees immediately.  Implement 
tree vandalism policy (Hunter 
Council). 

PSC 2 pending NA 

Waterway Access and Facilities for Boat Users 
Nelson Bay Harbour water quality 
and amenity requires 
improvement. 

A1_29 Nelson Bay Harbour. 66 Prepare Management Plan for 
Nelson Bay Harbour (see 
Section 11.2.3 for content).  
Pursue options to improve water 
circulation and exchange. 

PSC, Dept 
of Lands, 

NSW 
Maritime, 

MPA 

1 by end 
2012 

40000 

Regular audits of D'Albora Marina 
and slipway are currently not 
undertaken. 

A1_31 D'Albora Marina. 67 Undertake environmental audit.  
A strict timetable to rectify non-
compliance should be enforced. 

PSC 1 by end 
2010 

5000 

Regular audits of Little Beach 
Marina and slipway are currently 
not undertaken. 

A1_30 Little Beach Marina. 68 Undertake environmental audit.  
A strict timetable to rectify non-
compliance should be enforced. 

PSC 1 by end 
2010 

5000 

The existing dinghy racks have 
inadequate capacity and are 
visually obtrusive. 

A1_24 Shoal Bay dinghy racks (2) 
(central area). 

69 Install dinghy rack with higher 
capacity and in visually 
unobtrusive location. 

PSC 3 by end 
2012 

2000 

The Little Beach Ramp is 
overcrowded during peak periods.  
The ramp is dangerous to use in 
certain conditions. 

A1_28 Little Beach Boat Ramp. 70 Investigate the feasibility of a 
pontoon structure adjacent to the 
boat ramp.  This may improve the 
functionality and capacity of the 
ramp. 

PSC, NSW 
Maritime 

2 by end 
2010 

5000 

The Nelson Bay Harbour Boat 
Ramp is not for public use but is 
suitable for use during conditions 
where Little Beach Boat Ramp is 
difficult to access. 

A1_32 Nelson Bay Harbour Boat Ramp. 71 Approach Department of Lands 
and NSW Maritime Authority 
regarding feasibility of public use 
of Nelson Bay Harbour Boat 
Ramp during conditions which 
make the use of Little Beach Boat 
Ramp difficult. 

Dept 
Lands, 

PSC, NSW 
Maritime 

2 by end 
2008 

NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
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Priority Timeframe Indicative 
Capital 
Cost $ 

The Shoal Bay Boat Ramp is 
overcrowded during peak periods.  
The ramp is relatively short and 
difficult to use in windy conditions. 

A1_27 Shoal Bay Boat Ramp. 72 Upgrade Shoal Bay Boat Ramp.  
Encourage the use of the facility 
by motorised sports craft (jet 
skiers) and other small 
motorcraft. 

PSC, NSW 
Maritime 

2 by end 
2010 

40000 

The Shoal Bay Jetty requires an 
upgrade. 

A1_25 Shoal Bay Jetty. 73 Upgrade jetty. PSC 2 by end 
2012 

200000 
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12.5 Nelson Bay to Corlette Point (Management Zone A2) 
 
12.5.1 Summary 
 
The main issues identified in this management zone are: 
 
• the rock revetments and sea walls that line the foreshore of Sandy Point are not 

constructed according to standard coastal engineering principles and they present a 
public hazard due to their height.  Many structures also hinder public access; 

 
• the eastern end of Corlette Beach is suffering from erosion while a large volume of sand 

has accumulated at the western end against the marina breakwall; 
 
• the area contains significant remnant vegetation; and 
 
• the facilities and landscaping in many foreshore reserves requires improvement. 
 
The main issue in this management zone is the rock revetments and seawalls at Sandy Point 
which are not constructed appropriately.  This public section of the foreshore is popular with 
walkers and so an investigation into reconstructing the seawalls, removing structures that 
hinder public access, and improving public safety should be urgently undertaken.  A beach 
nourishment program involving the transportation of sand from the western end to the 
eastern end of Corlette beach would address the erosion/sedimentation problem that affects 
the beach. 
 
Bagnalls Beach Reserve and Corlette Point Reserve contain significant remnant vegetation 
which has been identified as supplementary and preferred koala habitat.  The areas are 
managed by Council and very active and concerned community groups.  Bagnalls Beach has 
the potential to be more intensively used and so help to reduce the pressure on foreshore 
reserves in Management Zone 1.  Additionally, the western end of Bagnalls Beach is suitable 
for more intensive use by passive watercraft.  A management plan should initially be 
prepared for the area to ensure both the conservation and optimal use of the Reserve. 
 
Many of the recreational facilities in this management zone, including toilet blocks, require 
replacement or upgrade.  Additionally, the car parks in Bagnalls Beach Reserve could be 
upgraded and the space rationalised to provide more usable and aesthetic public space.  
 
Similar to Management Zone 1, the visual amenity enjoyed from this shoreline is largely 
brought about by the undeveloped nature of the opposite northern shoreline.    
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12.5.2 Identified Management Actions 
 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Ecological Habitat 
The riparian vegetation in 
Bagnalls Beach Reserve is 
significant remnant vegetation.  
This has been identified as 
supplementary koala habitat. 

A2_1 Riparian vegetation in Bagnalls 
Beach Reserve. 

74 Continue to support community 
groups undertaking rehabilitation 
and enhancement projects. 

PSC 1 immediate varying 

As above. A2_1 As above. 75 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management.  For example, 
expand the information provided 
on Section 149 certificates to 
reflect the presence of koala 
habitat. 

PSC 2 by end 
2010 

NA 

As above. A2_1 As above. 76 Prepare management plan for the 
use and conservation of Bagnalls 
Beach Reserve. 

PSC 2 by end 
2010 

30000 

The riparian vegetation in Corlette 
Point Reserve is significant 
remnant vegetation.  It contains a 
stand of Swamp Oak Floodplain 
Forest EEC and preferred koala 
habitat. 

A2_2 Riparian vegetation in Corlette 
Point Reserve 

77 Continue to support community 
groups undertaking rehabilitation 
and enhancement projects. 

PSC 1 immediate varying 

As above. A2_2 As above. 78 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 

As above. A2_2 Riparian vegetation in Corlette 
Point Reserve. 

79 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management.  For example, 
expand the information provided 
on Section 149 certificates to 
reflect the presence of koala 
habitat. 

PSC 2 by end 
2010 

NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

As above. A2_2 As above. 80 Prepare management plan for the 
use and conservation of Corlette 
Point Reserve. 

PSC 2 by end 
2010 

10000 

The riparian vegetation on West 
Point is significant remnant 
vegetation.  It contains a narrow 
strip of the Swamp Sclerophyll 
Forest on Coastal Floodplains 
EEC. 

A2_4 Riparian vegetation on West 
Point. 

81 Continue to support community 
groups undertaking rehabilitation 
and enhancement projects. 

PSC 1 immediate varying 

Foreshore Reserves and Facilities 
Bagnalls Beach Reserve (Eastern 
End Central Section and Western 
End) and Conroy Park have the 
potential to be intensively utilised. 

  82 Disseminate information about 
the range of foreshore reserves 
along the shoreline through 
Council and community 
newsletters advertising in the 
local media and through the 
production of appropriate tourist 
information and signage. 

PSC 1 by end 
2008 

20000 

Bagnalls Beach Reserve 
(Western End) car park is below 
standard. 

A2_17 Bagnalls Beach Reserve 
(Western End) car park. 

83 Formalise car park and rationalise 
car park space.  Incorporate 
appropriate parking for vehicles 
carrying passive watercraft. 

PSC 2 by end 
2012 

40000 

Bagnalls Beach Reserve car park 
(Central Section) is below 
standard. 

A2_13 Bagnalls Beach Reserve (Central 
Section) car park. 

84 Formalise car park and rationalise 
car park space. 

PSC 2 by end 
2012 

40000 

Bagnalls Beach Reserve car park 
(Eastern End) is below standard. 

A2_10 Bagnalls Beach Reserve (Eastern 
End) car park. 

85 As above. PSC 2 by end 
2008 

40000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Public access (particularly 
disabled access) is inhibited by 
private foreshore structures 
around Sandy Point.  These 
structures also pose a danger to 
public safety. 

  86 Investigate feasibility of 
constructing a pathway/cycleway 
along the foreshore of Sandy 
Point (extending between 
Bagnalls Beach Reserve and 
Corlette Point).  Implement 
relevant section of Councils 
Proposed Cycleways and 
Footpaths (2006) if access 
around Sandy Point is found not 
to be feasible. 

PSC 2 by end 
2008 

5000 

The Bagnalls Beach off-leash dog 
exercise area may be causing 
local water quality problems. 

  87 Consider converting Bagnalls 
Beach Reserve to an on-leash 
dog exercise area. 

PSC 2 by end 
2008 

2000 

The existing pathways/cycleways 
could be extended to allow 
access along the entire foreshore 
of this management zone. 

A2_14 Existing pathways/cycleways. 88 Construct Bagnalls Beach 
cycleway. 

PSC 2 by end 
2012 

pending 

As above. A2_14 As above. 89 Investigate feasibility of 
constructing a pathway/cycleway 
along the foreshore of Sandy 
Point (extending between 
Bagnalls Beach Reserve and 
Corlette Point).  Implement 
relevant section of Councils 
Proposed Cycleways and 
Footpaths (2006) if access 
around Sandy Point is found not 
to be feasible. 

PSC 2 by end 
2008 

5000 

The facilities in Conroy Park 
require improvement. 

A2_15 Conroy Park and facilities. 90 Upgrade public amenities.  
Design to be as visually 
unobtrusive as possible. 

PSC 3 by end 
2012 

80000 

The landscaping and facilities of 
Bagnalls Beach Reserve (Central 
Section) require improvement. 

A2_11 Bagnalls Beach Reserve (Central 
Section) and facilities (public 
amenities picnic tables). 

91 Continue support for community 
groups to undertake public 
reserve enhancement projects. 

PSC 1 immediate 1000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

As above. A2_11 As above. 92 Demolish and replace existing 
public amenities.  Design facilities 
to be as visually unobtrusive as 
possible. 

PSC 2 by end 
2012 

200000 

As above. A2_11 Bagnalls Beach Reserve (Central 
Section) and facilities (public 
amenities picnic tables). 

93 Improve landscaping to 
encourage the more intensive use 
of the area by picnickers.  Install 
BBQs. 

PSC 2 by end 
2010 

20000 

As above. A2_11 As above. 94 Prepare management plan for the 
use and conservation of Bagnalls 
Beach Reserve. 

PSC 2 by end 
2010 

30000 

The landscaping and facilities of 
Bagnalls Beach Reserve (Eastern 
End) require improvement. 

A2_9 Bagnalls Beach Reserve (Eastern 
End) and facilities (public 
amenities children’s playground 
BBQS picnic tables taps). 

95 Continue support for community 
groups to undertake public 
reserve enhancement projects. 

PSC 1 immediate 1000 

As above. A2_9 As above. 96 Demolish and replace existing 
public amenities.  Design facilities 
to be as visually unobtrusive as 
possible. 

PSC 3 by end 
2012 

200000 

As above. A2_9 As above. 97 Improve landscaping to 
encourage the more intensive use 
of the area by picnickers. 

PSC 2 by end 
2008 

15000 

As above. A2_9 As above. 98 Prepare management plan for the 
use and conservation of Bagnalls 
Beach Reserve. 

PSC 2 by end 
2010 

30000 

The landscaping and facilities of 
Bagnalls Beach Reserve 
(Western End) require 
improvement. 

A2_12 Bagnalls Beach Reserve 
(Western End) and facilities 
(picnic tables children’s 
playground). 

99 Continue support for community 
groups to undertake public 
reserve enhancement projects. 

PSC 1 immediate 1000 

As above. A2_12 As above. 100 Install public amenities (including 
showers).  Design facilities to be 
as visually unobtrusive as 
possible. 

PSC 2 by end 
2012 

200000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

As above. A2_12 Bagnalls Beach Reserve 
(Western End) and facilities 
(picnic tables children’s 
playground). 

101 Landscape area so that it is 
suitable for use by passive 
watercraft.  Formalise walkway to 
allow easy access of watercraft 
between car park and beach.  
Ensure adequate erosion control 
strategies are in place. 

PSC 1 by end 
2012 

20000 

As above. A2_12 As above. 102 Prepare management plan for the 
use and conservation of Bagnalls 
Beach Reserve. 

PSC 2 by end 
2010 

30000 

The landscaping of West Point 
requires improvement. 

A2_7 West Point. 103 Continue support for community 
groups to undertake rehabilitation 
and enhancement projects. 

PSC 1 immediate 1000 

Foreshore Stability 
Ocean swell impinges on the 
foreshore of Sandy Point causing 
erosion.  Rock revetment and 
numerous seawalls have 
consequently been constructed 
but these do not meet standard 
coastal engineering principles. 

  104 Investigate feasibility of 
reconstructing seawalls and rock 
revetment in accordance with 
sound coastal engineering 
principles. 

PSC, Dept 
of Lands, 

private 
residents 

1 by end 
2008 

100000 

The eastern end of Corlette 
Beach is suffering from erosion 
while a large volume of sand has 
accumulated at the western end 
against the marina breakwall. 

  105 Investigate feasibility of 
reconstructing the rock revetment 
at the eastern end of the beach 
and implementing a program of 
beach nourishment through 
trucking sand from the western 
end to the eastern end. 

PSC  
Anchorage 

Marina 

1 by end 
2008 

20000 

The existing rock revetment and 
seawalls present a public hazard 
due to their height and lack of 
safety rail.  Many structures also 
hinder public access. 

  106 Investigate removal/alteration of 
structures which hinder access 
through the public foreshore 
reserve.  Investigate the 
installation of hand rails and other 
safety requirements. 

PSC Dept 
of Lands 
private 

residents 

1 by end 
2008 

20000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Visual Amenity 
The visual amenity of this 
management zone is threatened 
by visually obtrusive public 
amenity blocks, signage, 
stormwater outlets, urban 
development, foreshore erosion 
and structures. 

  107 Concentrate new development in 
existing urban areas and 
minimise development on 
ridgelines and the immediate 
shoreline. 

PSC, Dept 
Planning 

2 immediate NA 

As above.   108 Consider rezoning foreshore 
reserves to Foreshore 
Environmental Protection and/or 
develop Estuary Foreshore DCP.  
See Sections 8.1.1-8.1.5 and 
8.12.1 for discussion of specific 
areas.  Also see Figure 8.3. 

PSC Dept 
Planning 

1 by end 
2017 

NA 

As above.   109 Investigate methods of screening 
stormwater outlets and/or 
installing alternatives such as 
artificial wetlands.  See 
Section 7.2.4. 

PSC, 
CMA, MPA 

3 by end 
2010 

5000 

As above.   110 Undertake a review of signage 
along the foreshore with a view to 
reducing the overall number of 
signs standardising their design 
and locating them in more 
appropriate locations.  See 
Section 7.2.7. 

PSC GLC 
NSW 

Maritime 
MPA 

DECC 
Dept 

Lands 

2 by end 
2012 

80000 

The off-leash dog exercise area 
at Bagnalls Beach may be 
contributing to faecal 
contamination 

  111 Consider converting Bagnalls 
Beach Reserve to an on-leash 
dog exercise area. 

PSC 2 by end 
2008 

2000 

Waterway Access and Facilities for Boat Users 
Regular auditing of the 
Anchorage Marina is not currently 
undertaken. 

A2_22 The Anchorage Marina. 112 Undertake environmental audit.  
A strict timetable to rectify non-
compliance should be enforced. 

PSC 1 by end 
2010 

5000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

The existing dinghy rack has 
inadequate capacity. 

A2_20 Dutchies Beach dinghy rack. 113 Install dinghy rack with greater 
capacity.  Install in a visually 
unobtrusive location. 

PSC 3 by end 
2012 

2000 

The western end of Bagnalls 
Beach is suitable for more 
intensive use by passive 
watercraft 

  114 Disseminate information that 
encourages passive watercraft 
users to launch from Bagnalls 
Beach.  Use Council and 
community newsletters 
advertising in the local media 
appropriate tourist information 
and signage. 

PSC 1 by end 
2008 

20000 

As above.   115 Landscape area so that it is 
suitable for use by passive 
watercraft.  Formalise walkway to 
allow easy access of watercraft 
between car park and beach.  
Ensure adequate erosion control 
strategies are in place. 

PSC 1 by end 
2012 

20000 
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12.6 Corlette Point to Soldiers Point (Management Zone A3) 
 
12.6.1 Summary 
 
The main management issues identified in this Management Zone are: 
 
• Mambo Wetland which is an important estuarine habitat and contains two Ecologically 

Endangered Communities; 
 
• public access which is discouraged by the private appearance of the public foreshore 

reserve in some area.  Access is also hindered in some areas by illegal structures such 
as boat ramps; 

 
• many existing seawalls and rock revetments are not approved and have not been built in 

accordance with standard coastal engineering principles;  
 
• the waterway access facilities (including reserves accessible to boat based visitors) have 

the potential to be used more intensively; and 
 
• the facilities and landscaping in many foreshore reserves requires improvement. 
 
Mambo Wetland forms a large component of this Management Zone.  A Plan of 
Management has been completed for the area and contains recommendations such as 
upgrading the walking tracks throughout the reserve, installing locked gates at all vehicle 
access points and installing signage to emphasise the reasons for restricted access. 
 
Public access through a number of public reserves in this Management Zone is discouraged 
by the ‘private’ appearance of the area, e.g. the western foreshore of Salamander Bay and 
the eastern foreshore of Soldiers Point (north of Kangaroo Point).  Additionally, access is 
hindered in some areas by privately built structures.  Identified management actions include 
investigating the feasibility of pathways/cycleways along these areas, and installing signage 
to indicate that public access is permitted.  
 
The reconstruction of many of the existing rock revetments and seawalls in this management 
zone could also be investigated, since many have not been constructed appropriately.  The 
sandy beaches which once would have existed in some of these areas have consequently 
eroded away.  This issue could be addressed as part of a foreshore rehabilitation program 
that not only addresses foreshore stability but also issues such as public access and 
landscaping. 
 
The Salamander Bay Boat Ramp is a local boat ramp that could be made more user friendly 
by installing a pontoon adjacent to the existing wharf.  This would improve the functionality 
and safety of the boat ramp (the ramp is exposed to high winds and waves in some 
conditions) and may contribute to distributing usage of waterway access facilities more 
evenly around the foreshore.  Disseminating information about the public reserves in this 
area (particularly to boat based picnickers/swimmers) may also contribute to reducing the 
pressure on areas in Management Zone 1. 
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12.6.2 Identified Management Actions 
 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Ecological Habitat 
Mambo Wetland is an important 
estuarine habitat.  This is a 
SEPP14 wetland that contains a 
large area of the Freshwater 
Wetlands on Coastal Floodplains 
EEC and a small patch of Swamp 
Sclerophyll Forest on Coastal 
Floodplains EEC.  Areas of both 
preferred and supplementary 
koala habitat also occur. 

A3_1 Mambo Wetland. 116 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 

As above. A3_1 Mambo Wetland. 117 Implement recommendations 
made in Mambo Wetland Plan of 
Management. 

PSC 1 immediate NA 

As above. A3_1 Mambo Wetland. 118 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management.  For example, 
expand the information provided 
on Section 149 certificates to 
reflect the presence of koala 
habitat. 

PSC 2 by end 
2010 

NA 

As above. A3_1 Mambo Wetland. 119 Implement relevant 
recommendations made in Port 
Stephens Wetland Management 
Report. 

PSC 3 by end 
2012 

NA 

There are small patches of 
remnant vegetation along the 
eastern foreshore of Soldiers 
Point.  These include two 
remnants of the Swamp 
Sclerophyll Forest on Coastal 
Floodplains EEC and small 
patches of preferred koala 
habitat. 

A3_4 Remnant vegetation along the 
eastern foreshore of Soldiers 
Point. 

120 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

As above. A3_4 Remnant vegetation along the 
eastern foreshore of Soldiers 
Point. 

121 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management.  For example, 
expand the information provided 
on Section 149 certificates to 
reflect the presence of koala 
habitat. 

PSC 2 by end 
2010 

NA 

Foreshore Reserves and Facilities 
Public access (particularly 
disabled access) is discouraged 
by the private appearance of the 
public foreshore reserve in some 
areas.  Access is also hindered in 
some areas by structures built 
across public reserve.  See 
Section 8.3 and Figure 8.4. 

  122 Construct pathway between 
Wanda Headland and George 
Reserve. 

PSC 2 by end 
2012 

30000 

As above.   123 Investigate feasibility of pathway 
along western foreshore of 
Salamander Bay (Joe Redman 
Reserve to Wanda Head).  If 
pathway not feasible erect 
signage to indicate that public 
access is welcome along 
foreshore.  

PSC 2 by end 
2012 

1000 

As above.   124 Investigate feasibility of 
removing/altering structures 
which hinder public access. 

PSC Dept 
of Lands 
private 

residents 

2 by end 
2012 

20000 

As above.   125 Investigate the feasibility of a 
pathway along the eastern 
foreshore of Soldiers Point 
(between George Reserve and 
Soldiers Point Boat Ramp).  If 
pathway is found not to be 
feasible maintain informal public 
access through signage. 

PSC 2 by end 
2012 

1000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Roy Wood Reserve car park is 
below standard. 

A3_7 Roy Wood Reserve car park 126 Formalise car park and rationalise 
car park space. 

PSC 2 by end 
2017 

40000 

The existing pathways/cycleways 
could be extended to allow 
access along the entire foreshore 
of this management zone. 

A3_9 Existing pathways/cycleways. 127 Construct pathway between 
Wanda Headland and George 
Reserve. 

PSC 2 by end 
2012 

30000 

As above. A3_9 Existing pathways/cycleways. 128 Investigate feasibility of pathway 
along western foreshore of 
Salamander Bay (Joe Redman 
Reserve to Wanda Head).  If 
pathway not feasible erect 
signage to indicate that public 
access is welcome along 
foreshore. 

PSC 2 by end 
2012 

1000 

As above. A3_9 Existing pathways/cycleways. 129 Investigate the feasibility of a 
pathway along the eastern 
foreshore of Soldiers Point 
(between George Reserve and 
Soldiers Point Boat Ramp).  If 
pathway is found not to be 
feasible maintain informal public 
access through signage. 

PSC 2 by end 
2012 

1000 

The facilities in Corlette Headland 
Reserve require improvement. 

A3_18 Corlette Headland Reserve. 130 Install picnic tables and seating. PSC 3 by end 
2012 

4000 

The landscaping and facilities of 
Bob Cairns Reserve require 
improvement. 

A3_10 Bob Cairns Reserve and facilities 
(public amenities picnic tables 
children’s playground). 

131 Demolish and replace existing 
public amenities.  Design and 
locate facilities to be as visually 
unobtrusive as possible. 

PSC 3 by end 
2012 

140000 

As above. A3_10 As above. 132 Improve landscaping to 
encourage the more intensive use 
of the area by picnickers. 

PSC 2 by end 
2010 

20000 

The landscaping and facilities of 
George Reserve require 
improvement. 

A3_11 George Reserve and facilities 
(public amenities, picnic tables, 
BBQs, tap bubblers, children’s 
playground). 

133 Improve landscaping.  Plantings 
in particular are required. 

PSC 2 by end 
2010 

20000 

As above. A3_11 As above. 134 Install dinghy racks. PSC 2 by end 
2012 

2000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

As above. A3_11 As above. 135 Upgrade amenities block.  Design 
to be as visually unobtrusive as 
possible. 

PSC 2 by end 
2012 

80000 

The landscaping and facilities of 
Roy Wood Reserve require 
improvement. 

A3_6 Roy Wood Reserve and facilities 
(public amenities picnic tables 
BBQ cold shower taps). 

136 Demolish and replace existing 
public amenities.  Locate new 
facilities away from immediate 
foreshore (northern edge of car 
park?). 

PSC 2 by end 
2017 

80000 

As above. A3_6 As above. 137 Improve landscaping to 
encourage the more intensive use 
of the area by picnickers. 

PSC 2 by end 
2010 

10000 

As above. A3_6 As above. 138 Install three new dinghy racks. PSC 2 by end 
2012 

6000 

The landscaping and facilities of 
the park on Soldiers Point Road 
Soldiers Point (Kangaroo Point) 
require improvement. 

A3_12 Kangaroo Point Reserve and 
facilities (public amenities). 

139 Install picnic tables and BBQs. PSC 2 by end 
2012 

10000 

Foreshore Stability 
A number of unauthorised 
structures have been built across 
public reserve and so hinder 
public access. 

  140 Investigate feasibility of 
removing/altering structures 
which hinder public access. 

PSC Dept 
of Lands 
private 

residents 

2 by end 
2012 

5000 

Many existing seawalls and rock 
revetments are unauthorised 
and/or have generally not been 
built in accordance with sound 
coastal engineering principles.  
These include Council built 
structures, e.g. Soldiers Point and 
private structures, e.g. Kangaroo 
Point and Sunset Beach. 

  141 Investigate the feasibility of 
reconstructing foreshore 
structures in accordance with 
sound coastal engineering 
principles. 

PSC Dept 
of Lands 
private 

residents 

2 by end 
2010 

20000 

Numerous foreshore buildings in 
this management zone are prone 
to wave runup. 

  142 Establish vegetative ground cover 
in front of existing low seawalls. 

PSC 
private 

residents 

3 by end 
2010 

1000 

As above.   143 Implement recommendations in 
Port Stephens Foreshore 
(Floodplain) Management Plan. 

PSC 2 by end 
2010 

NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Vehicle access and the illegal 
launching of boats in Mambo 
Wetland may be contributing to 
foreshore erosion. 

  144 Implement recommendations 
made in Mambo Wetland Plan of 
Management. 

PSC 1 immediate NA 

Visual Amenity 
The visual amenity of this 
management zone is threatened 
by visually obtrusive public 
amenity blocks, signage, 
stormwater outlets, urban 
development and foreshore 
structures. 

  145 Concentrate new development in 
existing urban areas and 
minimise development on 
ridgelines and the immediate 
shoreline. 

PSC, Dept 
Planning 

2 immediate NA 

As above.   146 Consider rezoning foreshore 
reserves to Foreshore 
Environmental Protection and/or 
develop Estuary Foreshore DCP.  
See Sections 8.1.1-8.1.5 and 
8.12.1 for discussion of specific 
areas.  Also see Figure 8.3. 

PSC Dept 
Planning 

1 by end 
2017 

NA 

As above.   147 Investigate methods of screening 
stormwater outlets and/or 
installing alternatives such as 
artificial wetlands.  See 
Section 7.2.4. 

PSC, 
CMA, MPA 

3 by end 
2010 

5000 

As above.   148 Undertake a review of signage 
along the foreshore with a view to 
reducing the overall number of 
signs standardising their design 
and locating them in more 
appropriate locations.  See 
Section 7.2.7. 

PSC GLC 
NSW 

Maritime 
MPA 

DECC 
Dept 

Lands 

2 by end 
2012 

80000 

The Salamander Bay Boat Ramp 
is difficult to use in some 
conditions and there is limited 
manoeuvring area. 

A3_19 Salamander Bay Boat Ramp. 149 Investigate upgrading ramp to 
make a more user friendly local 
scale boat ramp.  Also consider 
installing a pontoon adjacent to 
the existing wharf to assist in 
loading/unloading passengers. 

PSC, NSW 
Maritime 

1 by end 
2010 

40000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

The waterway access facilities 
(including reserves accessible to 
boat based people) in this 
management zone have the 
potential to be utilised more 
intensively. 

  150 Disseminate information about 
the range of waterway access 
facilities available through Council 
and community newsletters 
advertising in the local media 
tourist information and signage. 

PSC, NSW 
Maritime 

1 by end 
2008 

20000 

There is an under supply of 
dinghy racks in the management 
zone and existing dinghy racks 
have inadequate capacity. 

A3_21 Dinghy racks (Roy Wood Reserve 
(2) Kangaroo Point Reserve (1)). 

151 Install new dinghy racks at Roy 
Wood Reserve (3) southern end 
of Wanda Beach and George 
Reserve. 

PSC 2 by end 
2012 

10000 
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12.7 Cromartys Bay (Management Zone B1) 
 
12.7.1 Summary 
 
The main management issues identified in this Management Zone are: 
 
• the Soldiers Point area is highly significant to the local Aboriginal community; 

 
• Mud Point, the foreshore of Cromartys Bay and Dowardee Island support important 

mangrove and saltmarsh habitat.  The vegetation in Stony Ridge Reserve is significant 
and contains preferred and supplementary koala habitat; 

 
• Pearsons Park and Taylors Beach Reserve have the potential to be more intensively 

utilised (including by boat based visitors); 
 
• the waterway access facilities (Soldiers Point Boat Ramp and Taylors Beach Boat 

Ramp) require upgrades to encourage increased usage; and 
 
• many existing rock revetments and seawalls do not have approval and have not been 

built in accordance with standard coastal engineering principles.  
 
The Soldiers Point area contains important Aboriginal heritage sites that are of great concern 
to the local Aboriginal community.  The Soldiers Point Management Plan sets out 
management priorities for the tip of the peninsula, however all planning and development in 
the area should consider potential impacts to Aboriginal heritage in consultation with relevant 
Aboriginal community groups. 
 
The Port Stephens Wetland Management report provides recommendations regarding the 
importance, management and conservation of the mangrove/saltmarsh habitats in the area.  
An identified management option with regard to the Stony Ridge Reserve is to develop a 
management plan which addresses both the conservation and appropriate use of the area. 
 
This Management Zone also has the capacity for the more intensive usage of both the 
waterway access facilities and public reserves.  An upgrade to the recreational facilities at 
Pearsons Park and Taylors Beach Reserve, as well as an upgrade to both Soldiers Point 
Boat Ramp (to a regional facility) and Taylors Beach Boat Ramp (to a more user friendly 
local facility) may encourage people away from the overcrowded areas of the outer port.  The 
extension of the cycleway system along this section of the foreshore would also increase its 
public accessibility.  
 
Similar to Management Zones A2 and A3, a number of existing rock revetments at the 
northern tip of Soldiers Point, Sunset Beach, and Taylors Beach have not been built in 
accordance with standard coastal engineering principles.  The feasibility of reconstructing 
these could be investigated.      
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12.7.2 Identified Management Actions 
 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Aboriginal Heritage 
The Soldiers Point area is highly 
significant to the local Aboriginal 
community. 

B1_21 Aboriginal heritage. 152 Implement guidelines and 
recommendations in Soldiers 
Point Management Plan. 

PSC local 
Aboriginal 
community 

DEC 

1 by end 
2008 

NA 

Ecological Habitat 
Dowardee Island supports 
important mangrove and 
mangrove/saltmarsh habitat.  The 
island has been mapped as 
SEPP14 wetland. 

B1_3 Estuarine vegetation on 
Dowardee Island. 

153 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 

As above. B1_3 As above. 154 Implement relevant 
recommendations made in Port 
Stephens Wetland Management 
Report. 

PSC 3 by end 
2012 

NA 

Mud Point and the foreshore of 
Cromartys Bay support important 
mangrove and 
saltmarsh/mangrove habitat.  The 
entire area has been mapped as 
SEPP14 wetland.  The area is 
also an important shorebird 
roosting habitat and contains 
areas of preferred and 
supplementary koala habitat.  A 
strip of Swamp Sclerophyll Forest 
on Coastal Floodplains EEC 
occurs along the eastern 
foreshore of Cromartys Bay. 

B1_2 Estuarine vegetation on Mud 
Point and foreshore of Cromartys 
Bay. 

155 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

As above. B1_2 As above. 156 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management.  For example, 
expand the information provided 
on Section 149 certificates to 
reflect the presence of koala 
habitat. 

PSC 2 by end 
2010 

NA 

As above. B1_2 Estuarine vegetation on Mud 
Point and foreshore of Cromartys 
Bay. 

157 Implement relevant 
recommendations made in Port 
Stephens Wetland Management 
Report. 

PSC 3 by end 
2012 

NA 

The riparian vegetation in Stony 
Ridge Reserve is significant 
remnant vegetation and contains 
preferred and supplementary 
koala habitat. 

B1_1 Riparian vegetation in Stony 
Ridge Reserve. 

158 Continue to support community 
groups undertaking rehabilitation 
and enhancement projects. 

PSC 1 immediate varying 

As above. B1_1 As above. 159 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management.  For example, 
expand the information provided 
on Section 149 certificates to 
reflect the presence of koala 
habitat. 

PSC 2 by end 
2010 

NA 

As above. B1_1 As above. 160 Prepare management plan for the 
use and conservation of Stony 
Ridge reserve. 

PSC 2 by end 
2012 

20000 

Foreshore Reserves and Facilities 
Pathways/cycleways could be 
constructed to allow access along 
the majority of foreshore in this 
management zone. 

  161 Construct pathway/cycleway 
along foreshore reserve from 
Pearsons Park to Diemar Point. 

PSC 2 by end 
2017 

100000 



Living on the Edge – Port Stephens Foreshore 
Management Plan DRAFT Identified Management Actions 

 Umwelt (Australia) Pty Limited 
2034/R01/V2 August 2007 12.39 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Pearsons Park and Taylors 
Beach Reserve have the potential 
to be more intensively utilised 
(particularly by boat based 
visitors). 

  162 Disseminate information about 
the range of foreshore reserves 
along the shoreline through 
Council and community 
newsletters advertising in the 
local media and through the 
production of appropriate tourist 
information and signage. 

PSC 1 by end 
2008 

20000 

Public access is discouraged by 
the private appearance of the 
public foreshore reserve at 
Sunset Beach. 

  163 Install signage to indicate that 
public access is welcome along 
foreshore. 

PSC 3 by end 
2012 

1000 

Taylors Beach Foreshore 
Reserve car park is below 
standard. 

B1_13 Taylors Beach Foreshore 
Reserve car park 

164 Formalise car park and rationalise 
car park space.  Incorporate 
adequate parking for trailers. 

PSC 2 by end 
2012 

40000 

The facilities of Pearsons Park 
require improvement. 

B1_7 Pearsons Park and facilities 
(public amenities, picnic tables, 
BBQ, children’s playground). 

165 Install more BBQs. PSC 2 by end 
2010 

10000 

As above. B1_7 As above. 166 Upgrade public amenities.  
Design to be as visually 
unobtrusive as possible. 

PSC 2 by end 
2010 

100000 

The landscaping and facilities of 
Soldiers Point Foreshore Reserve 
(including Everitt Park) require 
improvement. 

B1_6 Soldiers Point Foreshore Reserve 
(including Everitt Park) and 
facilities (picnic tables). 

167 Implement recommendations of 
Soldiers Point Boating 
Infrastructure and Foreshore 
Management Plan (in progress). 

PSC NSW 
Maritime 

1 pending pending 

The landscaping and facilities of 
Taylors Beach Foreshore 
Reserve require improvement. 

B1_9 Taylors Beach Foreshore 
Reserve and facilities (public 
amenities, picnic tables, BBQs, 
children’s playground). 

168 Investigate feasibility of 
reconstructing foreshore 
structures in accordance with 
standard coastal engineering 
principles. 

PSC 2 by end 
2017 

20000 

As above. B1_9 As above. 169 Upgrade public amenities in 
Taylors Beach Reserve.  Design 
to be as visually unobtrusive as 
possible. 

PSC 2 by end 
2012 

80000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Foreshore Stability 
Many existing seawalls and rock 
revetments are unauthorised 
and/or have not been built in 
accordance with standard coastal 
engineering principles (e.g. 
northern tip of Soldiers Point 
Sunset Beach Taylors Beach). 

  170 Investigate feasibility of 
reconstructing foreshore 
structures in accordance with 
standard coastal engineering 
principles. 

PSC Dept 
of Lands 
private 

residents 

2 by end 
2012 

20000 

Visual Amenity 
The visual amenity of this 
management zone is threatened 
by visually obtrusive public 
amenity blocks, signage, 
stormwater outlets, urban 
development, foreshore erosion 
and structures. 

  172 Concentrate new development in 
existing urban areas and 
minimise development on 
ridgelines and the immediate 
shoreline. 

PSC, Dept 
Planning 

2 immediate NA 

As above.   173 Consider rezoning foreshore 
reserves to Foreshore 
Environmental Protection and/or 
develop Estuary Foreshore DCP.  
See Sections 8.1.1-8.1.6 and 
8.12.1 for discussion of specific 
areas.  Also see Figure 8.3. 

PSC Dept 
Planning 

1 by end 
2017 

NA 

As above.   174 Implement relevant 
recommendations in Soldiers 
Point Management Plan. 

PSC 1 by end 
2012 

NA 

As above.   175 Investigate methods of screening 
stormwater outlets and/or 
installing alternatives such as 
artificial wetlands.  See 
Section 7.2.4. 

PSC, 
CMA, MPA 

3 by end 
2010 

5000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

The visual amenity of this 
management zone is threatened 
by visually obtrusive public 
amenity blocks signage 
stormwater outlets, urban 
development, foreshore erosion 
and structures. 

  176 Undertake a review of signage 
along the foreshore with a view to 
reducing the overall number of 
signs standardising their design 
and locating them in more 
appropriate locations.  See 
Section 7.2.7. 

PSC GLC 
NSW 

Maritime 
MPA 

DECC 
Dept 

Lands 

2 by end 
2012 

80000 

Water Quality 
There is a high potential for acid 
sulphate soils in this management 
zone. 

  177 Continue to implement 
recommendations made in 
Strategic Guidelines for the 
Management of Acid Sulphate 
Soil in the Port Stephens and 
Anna Bay Catchments. 

PSC 1 immediate NA 

Waterway Access and Facilities for Boat Users 
Regular environmental auditing of 
Soldiers Point Marina/slipway is 
currently not undertaken. 

B1_19 Soldiers Point Marina and 
slipway. 

178 Undertake environmental audit.  
A strict timetable to rectify non-
compliance should be enforced if 
required. 

PSC 1 by end 
2010 

5000 

The Soldiers Point Boat Ramp 
requires an upgrade to increase 
level of usage and to improve its 
functionality. 

B1_ Soldiers Point Boat Ramp. 179 Upgrade boat ramp and 
associated facilities as prescribed 
in Soldiers Point Boating 
Infrastructure and Foreshore 
Management Plan (in progress). 

PSC, NSW 
Maritime, 

MPA 

1 by end 
2008 

pending 

The Taylors Beach Boat Ramp 
requires an upgrade to improve 
its functionality. 

B1_15 Taylors Beach Boat Ramp. 180 Upgrade boat ramp to a more 
user friendly local/tourist facility. 

PSC, NSW 
Maritime, 

MPA 

1 by end 
2012 

50000 

The Taylors Beach Jetty requires 
maintenance. 

B1_16 Taylors Beach Jetty. 181 Undertake minor structural 
maintenance and additional 
safety requirements as prescribed 
in Port Stephens Foreshore 
Facilities Assessment. 

PSC, NSW 
Maritime 

2 by end 
2010 

20000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

The waterway access facilities 
(including reserves accessible by 
boat based users) in this 
management zone could be more 
intensively utilised. 

  182 Disseminate information about 
the range of waterway access 
facilities available through Council 
and community newsletters 
advertising in the local media 
tourist information and signage. 

PSC, NSW 
Maritime 

1 by end 
2008 

20000 

There is an under supply of 
dinghy racks in the management 
zone and existing dinghy racks 
have inadequate capacity. 

B1_17 Dinghy racks (Soldiers Point Boat 
Ramp area Sunset Beach (north 
end) Sunset Beach (south end)). 

183 Install new dinghy racks at 
Sunset Beach (north end) Sunset 
Beach (south end) and Taylors 
Beach Reserve. 

PSC 3 by end 
2012 

6000 

There is currently no jetty at 
Soldiers Point. 

  184 Construct a jetty adjacent to 
Soldiers Point Boat Ramp as 
prescribed in the Soldiers Point 
Boating Infrastructure and 
Foreshore Management Plan. 

PSC, NSW 
Maritime, 

MPA 

1 by end 
2008 

pending 

 
 



Living on the Edge – Port Stephens Foreshore 
Management Plan DRAFT Identified Management Actions 

 Umwelt (Australia) Pty Limited 
2034/R01/V2 August 2007 12.43 

12.8 Tilligerry Creek (Management Zone B2) 
 
12.8.1 Summary 
 
The main management issues identified in this Management Zone are: 
 
• the northern and southern foreshore of Tilligerry Creek, Wallis Creek, Fenninghams 

Island Creek and Bobs Farm Creek support important saltmarsh and mangrove habitat.  
Remnants of three Ecologically Endangered Communities are also located within this 
zone, along with remnants of preferred koala habitat; 

 
• mangroves appear to have been removed in front of residential areas in the lower 

Tilligerry Creek area; 
 
• many existing seawalls and rock revetments along Lower Tilligerry Creek are 

unauthorised and/or have not been built in accordance with sound coastal engineering 
principles; 

 
• Lilli Pilli Boat Ramp requires an upgrade to improve its functionality; and 
 
• the Tilligerry Creek foreshore may be a potential location for a new boat ramp. 
 
A large proportion of the foreshore in this management zone is characterised by mangrove 
and saltmarsh communities which have been mapped as SEPP 14 wetlands.  These form an 
important component of the Port Stephens estuary.  The Tilligerry Creek Catchment 
Management Plan details recommendations regarding the protection of this vegetation, and 
also addresses the issues of water quality, acid sulphate soils and foreshore erosion (see 
below). 
 
Erosion along the northern bank of the lower Tilligerry Creek is probably caused by a 
combination of the removal of mangroves and resultant wind wave activity, as well as a more 
long term process affecting the full depth of the Tilligerry Creek channel.  The majority of the 
existing foreshore protection structures along this section of foreshore have not been 
constructed in accordance with sound engineering practices and pose a threat to public 
safety in some instances.  Many are also visually obtrusive and inhibit access to the intertidal 
zone.  The majority of existing foreshore protection structures, as well as a number of private 
ramps and access ways, are constructed illegally on public reserve. 
 
The Tilligerry Creek Catchment Management Plan recommends the re-establishment of 
mangroves, the removal of existing foreshore protection structures, and a local community 
education campaign to provide information about the importance of mangroves and 
appropriate bank stabilisation methods. 
 
The Lilli Pilli Boat Ramp is a local scale boat ramp which could be upgraded to improve its 
functionality, and possibly reduce the pressure on other boat ramps in the area.  The 
associated car park requires an upgrade, as does the Mungarra Reserve car park.  The 
Tilligerry Creek foreshore may contain an appropriate location for a new boat ramp, however 
the feasibility of this would need to be investigated further.  
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12.8.2 Identified Management Actions 
 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Ecological Habitat 
Mangroves appear to have been 
removed in front of residential 
areas in the lower Tilligerry Creek 
area. 

  185 Implement recommendations 
made in Tilligerry Creek 
Catchment Management Plan, 
including implementation of a 
community education program 
that informs people about the 
important ecological and 
foreshore stability values 
provided by 
mangroves/saltmarsh.  Provide 
information about relevant 
legislation and potential penalties 
for removal. 

PSC 1 by end 
2010 

10000 

The northern and southern 
foreshore of Tilligerry Creek (and 
Wallis Creek, Fenninghams 
Island Creek and Bobs Farm 
Creek) supports important 
mangrove and saltmarsh habitat.  
The area has been mapped as 
SEPP14 wetlands.  Remnants of 
Swamp Oak Floodplain Forest 
EEC, Coastal Saltmarsh EEC and 
Swamp Sclerophyll Forest on 
Coastal Floodplains EEC occur 
here.  The foreshore also 
supports remnants of preferred 
koala habitat. 

B2_1 Estuarine vegetation on 
foreshores of Tilligerry Creek, 
Wallis Creek, Fenninghams 
Island Creek and Bobs Farm 
Creek. 

186 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 

As above. B2_1 As above. 187 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management. 

PSC 2 by end 
2010 

NA 

As above. B2_1 As above. 188 Implement relevant 
recommendations made in Port 
Stephens Wetland Management 
Report. 

PSC 3 by end 
2012 

NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Foreshore Reserves and Facilities 
Lilli Pilli Boat Ramp car park is 
below standard. 

B2_7 Lilli Pilli Car Park. 189 Formalise car park. PSC 3 by end 
2012 

40000 

Mungarra Reserve car park is 
below standard. 

B2_8 Mungarra Reserve car park. 190 Formalise car park and rationalise 
car park space. 

PSC 3 by end 
2017 

30000 

The existing pathway could be 
sealed/formalised to allow easier 
access. 

B2_6 Tilligerry Creek Koala Walk 
(between Koala Shores Holiday 
Park and Koala Park). 

191 Formalise pathway between 
Koala Shores Holiday Park and 
Koala Park (Tilligerry Creek Koala 
Walk). 

PSC 4 by end 
2017 

80000 

Foreshore Stability 
Many existing seawalls and rock 
revetments along Lower Tilligerry 
Creek are unauthorised and/or 
have not been built in accordance 
with sound coastal engineering 
principles. 

  192 Investigate feasibility of 
reconstructing seawalls and rock 
revetment in accordance with 
sound coastal engineering 
principles. 

PSC Dept 
of Lands 
private 

residents 

2 by end 
2012 

20000 

Visual Amenity 
The visual amenity of this 
management zone is threatened 
by stormwater outlets, urban 
development and foreshore 
structures 

  193 Concentrate new development in 
existing urban areas and 
minimise development on 
ridgelines and the immediate 
shoreline. 

PSC, Dept 
Planning 

2 immediate NA 

As above.   194 Consider rezoning foreshore 
reserves to Foreshore 
Environmental Protection and/or 
develop Estuary Foreshore DCP.  
See Sections 8.1.1-8.1.6 and 
8.12.1 for discussion of specific 
areas.  Also see Figure 8.3. 

PSC Dept 
Planning 

1 by end 
2017 

NA 

As above.   195 Investigate methods of screening 
stormwater outlets and/or 
installing alternatives such as 
artificial wetlands.  See 
Section 7.2.4. 

PSC, 
CMA, MPA 

3 by end 
2010 

5000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Water Quality 
The Tilligerry Creek area has a 
high potential for acid sulphate 
soils. 

  196 Continue to implement 
recommendations made in 
Strategic Guidelines for the 
Management of Acid Sulphate 
Soil in the Port Stephens and 
Anna Bay Catchments. 

PSC 1 immediate NA 

The water quality of Tilligerry 
Creek has been affected by 
faecal contamination from septic 
tanks. 

  197 Continue to upgrade and monitor 
on-site septic systems in the 
Tilligerry Creek catchment. 

PSC 1 immediate NA 

Tilligerry Creek water quality is 
affected by rural runoff. 

  198 Implement recommendations 
made in Tilligerry Creek 
Catchment Management Plan in 
relation to water quality. 

PSC 1 by end 
2017 

NA 

Waterway Access and Facilities for Boat Users 
The Lilli Pilli Boat Ramp requires 
an upgrade to improve its 
functionality. 

B2_9 Lilli Pilli Boat Ramp. 199 Upgrade boat ramp to a more 
user friendly local scale facility. 

PSC 1 by end 
2012 

40000 

The Tilligerry Creek foreshore 
may be an appropriate location 
for a new boat ramp. 

  200 Investigate the feasibility of 
locating a boat ramp on the 
Tilligerry Creek foreshore. 

PSC 1 by end 
2012 

5000 

There is an under supply of 
dinghy racks in the management 
zone and existing dinghy racks 
have inadequate capacity. 

B2_10 Dinghy rack at Lilli Pilli Boat 
Ramp. 

201 Install dinghy racks at end of 
Crawley Avenue at end of Blanch 
Street and at the Lilli Pilli Boat 
Ramp. 

PSC 2 by end 
2017 

6000 
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12.9 Lemon Tree Passage (Management Zone B3)  
 
12.9.1 Summary 
 
The main management issues identified in this Management Zone are: 
 
• Bulls Island and the eastern foreshore of Lemon Tree Passage support saltmarsh and 

mangrove habitats that are mapped as SEPP 14 wetlands.  An Ecologically Endangered 
Community and a remnant patch of supplementary koala habitat are also located in this 
area.  Bulls Island is also an important roosting habitat for shorebirds; 

 
• the facilities and landscaping of a number of foreshore reserves could be improved and 

more intensively used, including by boat based visitors; 
 
• the Lemon Tree Passage Boat Ramp, Jetty and swimming enclosure require upgrades; 

and  
 
• the existing seawalls and rock revetments are unauthorised and/or have not been built in 

accordance with sound coastal engineering principles. 
 
A large part of the foreshore in this Management Zone consists of public reserve and this has 
the potential to be used more intensively and possibly decrease the pressure on other 
reserves in the Outer Port.  Additional facilities in areas such as Nerang Reserve and Lilli Pilli 
Reserve may encourage more picnickers and sightseers to the area.  Additionally, the 
Lemon Tree Passage Boat Ramp, Jetty and swimming enclosure require upgrades to a 
standard suitable for regional scale facilities.  This may also encourage more boat users and 
visitors to use these inner port facilities and so reduce pressure on other overcrowded 
waterway access facilities. 
 
Similar to other foreshore areas on the Tilligerry Peninsula there are a number of seawalls in 
this Management Zone that are unauthorised and have not been built appropriately.  The 
feasibility of replacing these structures in accordance with standard coastal engineering 
principles will need to be investigated on a port-wide basis. 
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12.9.2 Identified Management Action 
 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Ecological Habitat 
Bulls Island supports important 
relatively undisturbed saltmarsh 
habitat.  The island is mapped as 
SEPP14 wetland as well as the 
Coastal Saltmarsh EEC.  The 
whole island is important roosting 
habitat for shorebirds. 

B3_1 Estuarine vegetation on Bulls 
Island. 

202 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 

As above. B3_1 As above. 203 Implement relevant 
recommendations made in Port 
Stephens Wetland Management 
Report. 

PSC 3 by end 
2012 

NA 

The eastern foreshore of Lemon 
Tree Passage supports important 
mangrove habitat.  This is 
mapped as SEPP14 wetland.  A 
remnant patch of supplementary 
koala habitat is located here. 

B3_2 Estuarine vegetation on eastern 
foreshore of Lemon Tree 
Passage. 

204 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 

As above. B3_2 As above. 205 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management.  For example, 
expand the information provided 
on Section 149 certificates to 
reflect the presence of koala 
habitat. 

PSC 2 by end 
2010 

NA 

As above. B3_2 As above. 206 Implement relevant 
recommendations made in Port 
Stephens Wetland Management 
Report. 

PSC 3 by end 
2012 

NA 

Foreshore Reserves and Facilities 
Nerang Reserve requires more 
facilities for picnickers. 

B3_5 Nerang Reserve and facilities 
(picnic tables). 

207 Install BBQs and picnic tables. PSC 3 by end 
2012 

6000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

The facilities and landscape of 
Henderson Park require 
improvement. 

B3_7 Henderson Park and facilities 
(public amenities, picnic tables, 
BBQs, tap, cold shower, 
children’s playground). 

208 Improve general landscaping. PSC 3 by end 
2010 

5000 

As above. B3_7 As above. 209 Upgrade existing public 
amenities.  Design facilities to be 
as visually unobtrusive as 
possible. 

PSC 2 by end 
2017 

80000 

The foreshore parks and reserves 
in this management zone have 
the potential to be more 
intensively utilised (including by 
boat based users). 

  210 Disseminate information about 
the range of foreshore reserves 
along the shoreline through 
Council and community 
newsletters advertising in the 
local media and through the 
production of appropriate tourist 
information and signage. 

PSC 1 by end 
2008 

20000 

The landscaping and facilities of 
Lilli Pilli Reserve require 
improvement. 

B3_10 Lilli Pilli Reserve. 211 Install BBQs and picnic tables. PSC 2 by end 
2012 

5000 

As above. B3_10 As above. 212 Install public amenities.  Design 
and locate to be as visually 
unobtrusive as possible. 

PSC 2 by end 
2017 

200000 

Foreshore Stability 
The existing seawalls and rock 
revetments have not been built in 
accordance with sound coastal 
engineering principles. 

  213 Investigate feasibility of 
reconstructing foreshore 
structures in accordance with 
standard coastal engineering 
principles. 

PSC Dept 
of Lands 

2 by end 
2012 

10000 

Visual Amenity 
The visual amenity of this 
management zone is threatened 
by visually obtrusive public 
amenity blocks, signage, 
stormwater outlets and urban 
development. 

  214 Concentrate new development in 
existing urban areas and 
minimise development on 
ridgelines and the immediate 
shoreline. 

PSC, Dept 
Planning 

2 immediate NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

As above.   215 Consider rezoning foreshore 
reserves to Foreshore 
Environmental Protection and/or 
develop Estuary Foreshore DCP.  
See Sections 8.1.1-8.1.6 and 
8.12.1 for discussion of specific 
areas.  Also see Figure 8.3. 

PSC Dept 
Planning 

1 by end 
2017 

NA 

As above.   216 Investigate methods of screening 
stormwater outlets and/or 
installing alternatives such as 
artificial wetlands.  See 
Section 7.2.4. 

PSC, 
CMA, MPA 

3 by end 
2010 

5000 

As above.   217 Undertake a review of signage 
along the foreshore with a view to 
reducing the overall number of 
signs standardising their design 
and locating them in more 
appropriate locations.  See 
Section 7.2.7. 

PSC GLC 
NSW 

Maritime 
MPA 

DECC 
Dept 

Lands 

2 by end 
2012 

80000 

Water Quality 
On-site septic systems are a 
potential threat to water quality. 

  218 Continue to implement program 
of upgrading and monitoring of 
on-site septic systems. 

PSC 1 immediate NA 

There is a high potential for acid 
sulphate soils in this management 
zone. 

  219 Continue to implement 
recommendations made in 
Strategic Guidelines for the 
Management of Acid Sulphate 
Soil in the Port Stephens and 
Anna Bay Catchments. 

PSC 1 immediate NA 

Waterway Access and Facilities 
Regular audits of Lemon Tree 
Passage Marina and slipway are 
currently not undertaken. 

B3_15 Lemon Tree Passage Marina. 220 Undertake environmental audit.  
A strict timetable to rectify non-
compliance should be enforced. 

PSC 1 by end 
2010 

5000 

The Lemon Tree Passage Boat 
Ramp requires an upgrade to 
increase its level of usage. 

B3_11 Lemon Tree Passage Boat 
Ramp. 

221 Upgrade Lemon Tree Passage 
Boat Ramp to a regional scale 
facility. 

PSC 1 by end 
2012 

80000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

The Lemon Tree Passage Jetty 
requires an upgrade to increase 
its level of usage. 

B3_12 Lemon Tree Passage Jetty. 222 Upgrade jetty to level consistent 
with a regional scale facility. 

PSC 1 by end 
2012 

80000 

The Lemon Tree Passage 
swimming enclosure requires an 
upgrade to increase its level of 
usage. 

B3_13 Lemon Tree Passage Swimming 
Enclosure. 

223 Upgrade swimming enclosure to 
complement regional scale boat 
ramp facility. 

PSC 1 by end 
2012 

50000 

The waterway access facilities in 
this management zone could be 
more intensively utilised. 

  224 Disseminate information about 
the range of waterway access 
facilities available through Council 
and community newsletters 
advertising in the local media 
tourist information and signage. 

PSC, NSW 
Maritime 

1 by end 
2008 

20000 
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12.10 Mallabula and Tanilba Bay (Management Zone C1) 
 
12.10.1 Summary 
 
The main management issues identified in this Management Zone are: 
 
• there are areas of significant riparian vegetation within Mallabula and Rookes Point 

Reserves, including a remnant patch of Ecologically Endangered Community; 
 
• the Tilligerry Habitat is a significant freshwater wetland that contains preferred koala 

habitat; 
 
• many of the existing seawalls and rock revetments have not been built in accordance 

with sound coastal engineering principles; 
 
• the facilities and landscaping of a number of foreshore reserves could be improved and 

more intensively used, including by boat based visitors; and 
 
• Tanilba Bay is being affected by foreshore erosion.    
 
Mallabula and Rookes Point Reserves have important conservation and recreational values.  
A plan of management is required to ensure that these values are maintained and enhanced 
for the long term.  There is great community concern regarding the Tilligerry Habitat and the 
community is actively involved in its care and management.  The adjacent area is currently 
classified as an off-leash dog exercise area, however this is considered incompatible with its 
conservation values, particularly the fact that there is a large koala population in the area.   
 
The Tilligerry Habitat area, along with the majority of Tanilba Bay is suffering from long term 
erosion.  WP Geomarine undertook the Tanilba Bay Erosion Management Study in 1997.  
The study found that net littoral flow in the bay is west to east, and that three out of four 
seasons are characterised by predominantly westerly and north–westerly winds.  
Additionally, the littoral processes at the western and eastern ends are strongly influenced by 
waves diffracted around Rookes Point and Sunrise Point Headlands.  Local processes were 
also found to be affecting specific sections of the bay.  For example, the boat ramp in 
Caswell Reserve is obstructing the predominant littoral flow, resulting in local erosion to the 
east of the boat ramp.  A number of management recommendations were made and Council 
is continuing to implement these, including the removal of the Caswell Reserve boat ramp in 
the near future.   
 
The feasibility of rebuilding the existing seawalls and rock revetments in the area, and putting 
in place structures that properly deal with the ongoing erosion in this Management Zone 
should also be considered.   
 
The majority of the foreshore in this area consists of public reserve that has the potential to 
be landscaped and improved and so utilised more intensively.  Greater use of this area could 
contribute to decreasing the pressure on other overcrowded reserves in the Outer Port. 
 



Living on the Edge – Port Stephens Foreshore 
Management Plan DRAFT Identified Management Actions 

 Umwelt (Australia) Pty Limited 
2034/R01/V2 August 2007 12.53 

12.10.2 Identified Management Actions 
 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Ecological Habitat 
The riparian vegetation in 
Mallabula/Rookes Point Reserves 
is significant remnant vegetation.  
A remnant stand of Swamp 
Sclerophyll Forest on Coastal 
Floodplains EEC occurs here.  
Remnants of preferred koala 
habitat also occur here. 

C1_1 Riparian vegetation in 
Mallabula/Rookes Point Reserve. 

225 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management.  For example, 
expand the information provided 
on Section 149 certificates to 
reflect the presence of koala 
habitat. 

PSC 2 by end 
2010 

NA 

As above. C1_1 As above. 226 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 

As above. C1_1 As above. 227 Continue to support community 
groups undertaking rehabilitation 
and enhancement projects. 

PSC 1 immediate varying 

As above. C1_1 Riparian vegetation in 
Mallabula/Rookes Point Reserve. 

228 Prepare and implement a plan for 
the conservation and 
management of the 
Mallabula/Rookes Point 
Reserves. 

PSC 2 by end 
2017 

20000 

The Tilligerry Habitat is a 
significant freshwater wetland.  
The area contains preferred koala 
habitat. 

C1_2 Tilligerry Habitat vegetation. 229 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 

As above. C1_2 As above. 230 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management.  For example, 
expand the information provided 
on Section 149 certificates to 
reflect the presence of koala 
habitat. 

PSC 2 by end 
2010 

NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

As above. C1_2 Tilligerry Habitat vegetation. 231 Implement relevant 
recommendations made in Port 
Stephens Wetland Management 
Report. 

PSC 3 by end 
2012 

NA 

Foreshore Reserves and Facilities 
A pathway/cycleway along the 
entire foreshore of this 
management zone would improve 
public access and amenity. 

C1_6 Tilligerry Habitat boardwalk. 232 Construct pathway/cycleway 
along the foreshore between 
Henderson Park and Rudd 
Reserve. 

PSC 1 by end 
2017 

60000 

As above. C1_6 As above. 233 Investigate the feasibility of a 
pathway/cycleway extending 
between Rudd Reserve and 
Caswell Reserve. 

PSC 2 by end 
2010 

1000 

As above. C1_6 As above. 234 Extend pathway/boardwalk from 
Caswell Reserve to Swan Park. 

PSC 2 by end 
2017 

100000 

Car parking at Kooindah Park 
requires upgrading to support 
more intensive usage. 

  235 Plan and improve car parking at 
Kooindah Park. 

PSC 2 by end 
2012 

30000 

Public access is discouraged by 
the private appearance of the 
public foreshore reserve at 
Sunrise Point. 

  236 Install signage to indicate that 
public access is welcome along 
foreshore. 

PSC 2 by end 
2010 

500 

The Caswell Reserve car park is 
below standard. 

C1_11 Caswell Reserve car park. 237 Formalise car park and rationalise 
car park space. 

PSC 3 by end 
2012 

40000 

The foreshore parks and reserves 
in this management zone have 
the potential to be more 
intensively utilised (including by 
boat based users). 

  238 Disseminate information about 
the range of foreshore reserves 
along the shoreline through 
Council and community 
newsletters advertising in the 
local media and through the 
production of appropriate tourist 
information and signage. 

PSC 1 by end 
2008 

20000 

The Foster Park car park is below 
standard. 

C1_16 Foster Park car park. 239 Formalise car park and rationalise 
car park space. 

PSC 3 by end 
2012 

40000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

The landscape and facilities of 
Caswell Reserve require 
improvement. 

C1_10 Caswell Reserve and facilities 
(public amenities, picnic tables, 
BBQs, cold showers). 

240 Upgrade public amenities.  
Design to be as visually 
unobtrusive as possible. 

PSC 3 by end 
2012 

80000 

As above. C1_10 As above. 241 Upgrade picnic tables and BBQs. PSC 2 by end 
2012 

3000 

As above. C1_10 As above. 242 Improve landscaping of reserve in 
general include plantings. 

PSC 2 by end 
2010 

5000 

The landscape and facilities of 
Foster Park require improvement. 

C1_15 Foster Park and facilities (picnic 
tables, BBQs, children’s 
playground). 

243 Improve general landscaping 
through plantings 

PSC 3 by end 
2010 

1000 

As above. C1_15 As above. 244 Install public amenities.  Design 
and locate to be as visually 
unobtrusive as possible. 

PSC 2 by end 
2012 

180000 

The landscape and facilities of 
Kooindah Park require 
improvement. 

C1_5 Kooindah Park and facilities 
(picnic tables). 

245 Improve the landscaping of the 
entire park include substantial 
plantings. 

PSC 1 by end 
2010 

5000 

As above. C1_5 As above. 246 Install BBQs and picnic tables. PSC 1 by end 
2010 

6000 

As above. C1_5 Kooindah Park and facilities 
(picnic tables). 

247 Upgrade footbridge over creek at 
Kooindah Park. 

PSC 1 by end 
2010 

10000 

The landscape and facilities of 
Peace Park require improvement. 

C1_13 Peace Park and facilities (public 
amenities, picnic tables, BBQs, 
children’s playground) 

248 Upgrade public amenities.  
Design to be as visually 
unobtrusive as possible. 

PSC 3 by end 
2012 

80000 

As above. C1_13 As above. 249 Improve general landscaping 
include plantings. 

PSC 3 by end 
2010 

5000 

As above. C1_13 As above. 250 Install picnic tables and BBQs. PSC 2 by end 
2010 

4000 

The landscape of Swan Park 
could be improved. 

C1_18 Swan Park. 251 Improve landscaping through 
plantings. 

PSC 3 by end 
2010 

1000 

The off-leash dog exercise area 
adjacent to the Tilligerry Habitat is 
not appropriate in this preferred 
koala habitat area. 

  252 Change the off-leash dog 
exercise area to an on-leash 
area. 

PSC 1 by end 
2008 

2000 

The Peace Park car park is below 
standard. 

C1_14 Peace Park car park. 253 Formalise car park and rationalise 
car park space. 

PSC 2 by end 
2012 

20000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

The Rookes Point Reserve car 
park is below standard. 

C1_12 Rookes Point Reserve car park. 254 Formalise car park and rationalise 
car park space. 

PSC 2 by end 
2017 

40000 

As above. C1_12 As above. 255 Upgrade unsealed access road to 
Rookes Point car park. 

PSC 2 by end 
2017 

20000 

Foreshore Stability 
Many of the existing seawalls and 
rock revetments have not been 
built in accordance with sound 
coastal engineering principles.  
Examples include the Council 
built rock revetment along Peace 
Park and private structures at 
Sunrise Point. 

  256 Investigate feasibility of 
reconstructing seawalls and rock 
revetment in accordance with 
sound coastal engineering 
principles. 

PSC Dept 
of Lands 

2 by end 
2012 

1000000 

As above.   257 Implement management 
recommendations in Tanilba Bay 
Erosion Management Study. 

PSC, Dept 
of Lands, 

private 
residents 

2 by end 
2012 

NA 

Visual Amenity 
The visual amenity of this 
management zone is threatened 
by visually obtrusive public 
amenity blocks, signage, 
stormwater outlets, urban 
development, foreshore erosion 
and foreshore structures. 

  258 Investigate methods of screening 
stormwater outlets and/or 
installing alternatives such as 
artificial wetlands.  See 
Section 7.2.4. 

PSC, 
CMA, MPA 

3 by end 
2010 

5000 

As above.   259 Concentrate new development in 
existing urban areas and 
minimise development on 
ridgelines and the immediate 
shoreline. 

PSC, Dept 
Planning 

2 immediate NA 

As above.   260 Consider rezoning foreshore 
reserves to Foreshore 
Environmental Protection and/or 
develop Estuary Foreshore DCP.  
See Sections 8.1.1-8.1.6 and 
8.12.1 for discussion of specific 
areas.  Also see Figure 8.3. 

PSC Dept 
Planning 

1 by end 
2017 

NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

As above.   261 Undertake a review of signage 
along the foreshore with a view to 
reducing the overall number of 
signs standardising their design 
and locating them in more 
appropriate locations.  See 
Section 7.2.7. 

PSC GLC 
NSW 

Maritime 
MPA 

DECC 
Dept 

Lands 

2 by end 
2012 

80000 

Water Quality 
There is a high potential for acid 
sulphate soils in this management 
zone. 

  262 Continue to implement 
recommendations made in 
Strategic Guidelines for the 
Management of Acid Sulphate 
Soil in the Port Stephens and 
Anna Bay Catchments. 

PSC 1 immediate NA 

Waterway Access and Facilities for Boat Users 
The existing dinghy racks have 
inadequate capacity. 

C1_23 Dinghy racks (Peace Park Foster 
Park). 

263 Install dinghy rack with greater 
capacity at Foster Park. 

PSC 3 by end 
2017 

2000 

The Foster Park Boat Ramp 
requires an upgrade to improve 
its functionality and increase its 
usage. 

C1_21 Foster Park Boat Ramp. 264 Upgrade boat ramp to a more 
user friendly local/tourist facility. 

PSC, NSW 
Maritime 

1 by end 
2012 

40000 

The Rookes Point Jetty requires 
maintenance. 

C1_22 Rookes Point Jetty. 265 Upgrade Rookes Point Jetty. PSC 2 by end 
2017 

30000 

The waterway access facilities 
(including reserves accessible to 
boat based people) in this 
management zone could be more 
intensively utilised. 

  266 Disseminate information about 
the range of waterway access 
facilities available through Council 
and community newsletters 
advertising in the local media 
tourist information and signage. 

PSC, NSW 
Maritime 

1 by end 
2008 

20000 

There are a number of boat 
ramps in this management zone 
which are in sub standard 
condition and may be contributing 
to foreshore stability issues. 

  267 Remove Caswell Reserve Boat 
Ramp and boat ramps in the 
Peace Park area. 

PSC 1 by end 
2008 

40000 
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12.11 Big Swan Bay, Twelve Mile Creek, Little Swan Bay and Reedy 
Creek (Management Zone C2) 

 
12.11.1 Summary 
 
The main management issue identified in this Management Zone is the large areas of 
important estuarine vegetation in the Twelve Mile Creek, Little Swan Bay and Reedy Creek 
areas that have been mapped as SEPP 14 wetland and contain preferred koala habitat.  
There are also remnant stands of two Ecologically Endangered Communities.  This 
Management Zone is relatively undeveloped and should be managed in a way that protects 
its natural values for the long term.    
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12.11.2 Identified Management Actions 
 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Ecological Habitat 
Little Swan Bay supports 
important estuarine vegetation.  
SEPP14 wetland is mapped 
around large areas of the 
foreshore. 

C2_5 Estuarine vegetation around the 
foreshore of Little Swan Bay. 

268 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 

As above. C2_5 As above. 269 Implement relevant 
recommendations made in Port 
Stephens Wetland Management 
Report. 

PSC 3 by end 
2012 

NA 

Reedy Creek supports important 
estuarine vegetation.  The area is 
mapped as SEPP14 wetland.  An 
area of preferred koala habitat 
occurs to the north of the creek. 

C2_6 Reedy Creek estuarine 
vegetation. 

270 Encourage private landowners to 
enter into conservation 
agreements to protect foreshore 
vegetation. 

DECC 3 by end 
2012 

NA 

As above. C2_6 As above. 271 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 

As above. C2_6 As above. 272 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management. 

PSC 2 by end 
2010 

NA 

As above. C2_6 As above. 273 Implement relevant 
recommendations made in Port 
Stephens Wetland Management 
Report. 

PSC 3 by end 
2012 

NA 

The foreshore of Big Swan Bay 
supports important estuarine 
vegetation.  SEPP14 wetland is 
mapped around the foreshore.  
The area contains remnants of 
Swamp Sclerophyll Forest on 
Coastal Floodplains EEC and 
preferred koala habitat. 

C2_1 Big Swan Bay estuarine 
vegetation. 

274 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

As above. C2_1 As above. 275 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management. 

PSC 2 by end 
2010 

NA 

As above. C2_1 As above. 276 Implement relevant 
recommendations made in Port 
Stephens Wetland Management 
Report. 

PSC 3 by end 
2012 

NA 

Twelve Mile Creek supports 
important estuarine vegetation.  
The area has been mapped as 
SEPP14 wetland and contains 
preferred koala habitat.  
Remnants of Coastal Saltmarsh 
EEC and Swamp Sclerophyll 
Forest on Coastal Floodplains 
EEC also occur. 

C2_3 Twelve Mile Creek estuarine 
vegetation. 

277 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs 

PSC 1 immediate NA 

As above. C2_3 As above. 278 Implement management 
recommendations in Twelve Mile 
Creek Catchment Management 
Plan. 

Dept 
Defence 

2 immediate NA 

As above. C2_3 As above. 279 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management. 

PSC 2 by end 
2010 

NA 

As above. C2_3 As above. 280 Implement relevant 
recommendations made in Port 
Stephens Wetland Management 
Report. 

PSC 3 by end 
2012 

NA 

Foreshore Reserves and Facilities 
The landscape and facilities of 
Sunset Park require 
improvement. 

C2_7 Sunset Park and facilities (picnic 
tables and BBQs). 

281 Improve landscaping through 
plantings. 

PSC 2 by end 
2010 

1000 

As above. C2_7 As above. 282 Install public amenities.  Design 
and locate to be as visually 
unobtrusive as possible. 

PSC 2 by end 
2017 

200000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Foreshore Stability 
Many existing seawalls and rock 
revetments are unauthorised 
and/or have generally not been 
built in accordance with sound 
coastal engineering principles.  
For example, private structures at 
Swan Bay. 

  283 Investigate feasibility of 
reconstructing seawalls and rock 
revetment in accordance with 
sound coastal engineering 
principles. 

PSC, Dept 
of Lands 

2 by end 
2012 

10000 

Visual Amenity 
The visual amenity of this 
management zone is threatened 
by urban development and 
foreshore structures. 

  284 Concentrate new development in 
existing urban areas and 
minimise development on 
ridgelines and the immediate 
shoreline. 

PSC, Dept 
Planning 

2 immediate NA 

As above.   285 Consider rezoning foreshore 
reserves to Foreshore 
Environmental Protection and/or 
develop Estuary Foreshore DCP.  
See Sections 8.1.1-8.1.6 and 
8.12.1 for discussion of specific 
areas.  Also see Figure 8.3. 

PSC Dept 
Planning 

1 by end 
2017 

NA 

Water Quality 
Sections of this management 
zone are affected by rural runoff. 

  286 Implement recommendations 
made in Twelve Mile Creek 
Catchment Management Plan. 

Dept 
Defence 

1 immediate NA 

As above.   287 Implement recommendations 
made in Urban Stormwater and 
Rural Water Quality Management 
Plan (Port Stephens LGA). 

PSC, 
CMA, MPA 

1 by end 
2010 

NA 

The activities of the Williamtown 
RAAF have the potential to affect 
water quality. 

  288 Ensure that fuel and stormwater 
management systems at RAAF 
base are in place and effective. 

Dept 
Defence 

1 immediate NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

There is a high potential for acid 
sulphate soils in this management 
zone. 

  289 Continue to implement 
recommendations made in 
Strategic Guidelines for the 
Management of Acid Sulphate 
Soil in the Port Stephens and 
Anna Bay Catchments. 

PSC 1 immediate NA 

Waterway Access and Facilities for Boat Users 
Oyster Cove may be an 
appropriate location for a new 
boat ramp. 

  290 Investigate the feasibility of 
locating a new boat ramp at 
Oyster Cove. 

PSC 1 by end 
2008 

1000 

Regular audits of Oyster Cove 
Marina and slipway are currently 
not undertaken. 

C2_8 Oyster Cove Marina. 291 Undertake environmental audit.  
A strict timetable to rectify non-
compliance should be enforced. 

PSC 1 by end 
2012 

5000 
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12.12 Lower Karuah River (Management Zone C3) 
 
12.12.1 Summary 
 
The main management issues identified in this Management Zone are: 
 
• Snapper, Swan and Wirrung Islands, as well as the foreshore of the lower Karuah River 

support important estuarine vegetation that has been mapped as SEPP 14 wetland.  
Remnants of two Ecologically Endangered Communities also occur; 

 
• the facilities and landscaping of Longworth Park, Karuah could be improved; and  
 
• the Karuah Motor Yacht Club requires a more adequate site in terms of size and 

function. 
 
This Management Zone is also relatively undeveloped and so retains large areas of 
estuarine habitat.  The township of Karuah has the potential to become a more intensively 
used tourist destination and residential area.  The foreshore reserves require an upgrade to 
encourage the enjoyment of this area.  A new Karuah Motor Yacht Club on the western bank 
of the Karuah River and downstream of the Karuah Bridge would also make a positive social 
and economic contribution to the area. 
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12.12.2 Identified Management Actions 
 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Ecological Habitat 
Snapper Island supports 
important riparian vegetation. 

C3_1 Snapper Island vegetation. 292 Continue to support community 
groups undertaking rehabilitation 
and enhancement projects. 

PSC 1 immediate varying 

Swan and Wirrung Islands 
support important estuarine 
vegetation.  SEPP14 wetland is 
mapped across both islands as is 
the Coastal Saltmarsh EEC. 

C3_2 Estuarine vegetation on Swan 
and Wirrung Islands. 

293 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs, 

PSC 1 immediate NA 

As above. C3_2 As above. 294 Implement relevant 
recommendations made in Port 
Stephens Wetland Management 
Report, 

PSC 3 by end 
2012 

NA 

The foreshore of the lower 
Karuah River supports important 
estuarine vegetation that has 
been mapped as SEPP14 
wetland.  Remnants of the 
Coastal Saltmarsh EEC and 
Swamp Oak Floodplain Forest 
EEC have also been mapped 
along the Karuah foreshore. 

C3_3 Lower Karuah River estuarine 
vegetation. 

295 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 

As above. C3_3 As above. 296 Implement relevant 
recommendations made in Port 
Stephens Wetland Management 
Report. 

PSC 3 by end 
2012 

NA 

Foreshore Reserves and Facilities 
The facilities and landscape of 
Longworth Park require 
improvement. 

C3_6 Longworth Park and facilities 
(public amenities, picnic tables, 
BBQs, children’s playground). 

297 Improve general landscaping.  
Include plantings. 

PSC 1 by end 
2010 

5000 

As above. C3_6 As above. 298 Upgrade public amenities.  
Design to be as visually 
unobtrusive as possible. 

PSC 1 by end 
2012 

80000 

The Longworth Park car park is 
below standard. 

C3_7 Longworth Park car park. 299 Formalise car park and rationalise 
car park space. 

PSC 1 by end 
2012 

30000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Visual Amenity 
Oyster farm debris detracts from 
the visual amenity of the area. 

  300 Investigate means to clean up 
oyster farm debris. 

DPI 3 by end 
2012 

10000 

Waterway Access and Facilities for Boat Users 
The Karuah Motor Yacht Club 
requires a more adequate site. 

C3_9 Karuah Motor Yacht Club. 301 Action Clubs submission 
regarding tender to lease site on 
western bank of river downstream 
of the Karuah Bridge. 

Dept 
Lands 

1 by end 
2008 

NA 
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12.13 Karuah River Upstream of Karuah Bridge (Management 
Zone D) 

 
12.13.1 Summary 
 
The main management issues identified in this Management Zone are: 
 
• the foreshore of the Karuah River supports important estuarine vegetation and the 

majority of it is mapped SEPP 14.  Two Ecological Endangered Communities have been 
mapped along some sections; 

 
• the facilities and landscaping of Memorial Park could be improved; 
 
• the Karuah Boat Ramp and Jetty require an upgrade to a regional scale facility; and  
 
• many of the foreshore rock revetments have not been built in accordance with sound 

coastal engineering principles.   
 
As discussed in Section 12.11.1, the township of Karuah has the potential to become a 
popular tourist destination and residential area.   Improved facilities within foreshore reserves 
and state-of-the-art water access facilities are likely to attract people to this easily accessible 
location which, in turn, provides easy access to Port Stephens.  Upgrades to these reserves 
and facilities could also involve the reconstruction or improvement of the existing foreshore 
stabilisation structures.  The riparian vegetation that characterises the Karuah River should 
continue to be managed for the long term conservation of its natural values.    
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12.13.2 Identified Management Actions 
 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Ecological Habitat 
The foreshore of the Karuah 
River supports important 
estuarine vegetation and the 
majority of it is mapped SEPP14.  
The EECs Coastal Saltmarsh 
Swamp Oak Floodplain Forest 
and Swamp Sclerophyll Forest on 
Coastal Floodplain have been 
mapped along some sections.  
Preferred koala habitat has been 
mapped on Horse Island. 

D_1 Karuah River estuarine 
vegetation. 

302 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

PSC 1 immediate NA 

As above. D_1 As above. 303 Implement relevant management 
recommendations made in 
Comprehensive Koala Plan of 
Management. 

PSC 2 by end 
2010 

NA 

As above. D_1 As above. 304 Implement relevant 
recommendations made in Port 
Stephens Wetland Management 
Report. 

PSC 3 by end 
2012 

NA 

Foreshore Reserves and Facilities 
The landscape and facilities of 
Memorial Park require 
improvement. 

D_3 Memorial Park and facilities 
(public amenities, picnic tables, 
BBQs, children’s playground). 

305 Improve general landscaping.  
Include plantings. 

PSC 2 by end 
2010 

5000 

As above. D_3 As above. 306 Upgrade public amenities.  
Design to be as visually 
unobtrusive as possible. 

PSC 2 by end 
2010 

80000 

The Memorial Park car park is 
below standard. 

D_4 Memorial Park car park. 307 Formalise car park and rationalise 
car park space. 

PSC 2 by end 
2010 

30000 

Foreshore Stability 
Many of the existing seawalls and 
rock revetments have not been 
built in accordance with sound 
coastal engineering principles. 

  308 Investigate feasibility of 
reconstructing seawalls and rock 
revetment in accordance with 
sound coastal engineering 
principles. 

PSC, GLC, 
Dept of 
Lands 

2 by end 
2010 

100000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Visual Amenity 
The visual amenity of this 
management zone is threatened 
by visually obtrusive public 
amenity blocks, signage, 
stormwater outlets, urban 
development and foreshore 
erosion and structures. 

  309 Concentrate new development in 
existing urban areas and 
minimise development on 
ridgelines and the immediate 
shoreline. 

GLC, Dept 
Planning 

2 immediate NA 

As above.   310 Consider rezoning foreshore 
reserves to Foreshore 
Environmental Protection and/or 
develop Estuary Foreshore DCP.  
See Sections 8.1.1-8.1.6 and 
8.12.1 for discussion of specific 
areas.  Also see Figure 8.3. 

GLC, Dept 
Planning 

1 immediate NA 

As above.   311 Investigate methods of screening 
stormwater outlets and/or 
installing alternatives such as 
artificial wetlands.  See 
Section 7.2.4. 

GLC, 
CMA, MPA 

3 by end 
2010 

5000 

As above.   312 Undertake a review of signage 
along the foreshore with a view to 
reducing the overall number of 
signs standardising their design 
and locating them in more 
appropriate locations.  See 
Section 7.2.7. 

GLC, PSC, 
NSW 

Maritime, 
MPA, 

DECC, 
Dept 

Lands 

2 by end 
2012 

80000 

Water Quality 
The Karuah River catchment is 
affected by rural runoff. 

  313 Implement recommendations 
made in Urban Stormwater and 
Rural Water Quality Management 
Plan. 

PSC, GLC, 
CMA 

2 by end 
2010 

NA 

Waterway Access and Facilities for Boat Users 
The Karuah Boat Ramp requires 
an upgrade to improve its 
functionality and increase its 
usage. 

D_5 Karuah Boat Ramp. 314 Upgrade Karuah Boat Ramp to a 
regional scale facility. 

PSC, NSW 
Maritime 

1 by end 
2010 

100000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

The Karuah Jetty requires an 
upgrade to increase its level of 
usage. 

D_6 Karuah Jetty. 315 Upgrade jetty to complement 
regional scale boat ramp. 

PSC 1 by end 
2010 

100000 

The waterway access facilities 
(including adjacent reserve) in 
this management zone could be 
more intensively utilised. 

  316 Disseminate information about 
the range of waterway access 
facilities available through Council 
and community newsletters 
advertising in the local media 
tourist information and signage. 

PSC, NSW 
Maritime 

1 by end 
2008 

20000 
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12.14 Northern Shoreline of Inner Port Stephens (Management 
Zone E) 

 
12.14.1 Summary 
 
The main management issues identified in this Management Zone are: 
 
• the estuarine vegetation along the foreshore has high conservation values and is 

mapped as SEPP 14 wetland.  At least one Ecologically Endangered Community also 
occurs; 

 
• current foreshore zoning does not take into consideration the unique ecological, scenic 

and potential recreational values of the area; 
 
• many of the local scale waterway access facilities and foreshore reserves require 

upgrades.  Some new facilities are also required; and 
 
• there are many unauthorised seawalls, private boat ramps and other structures along 

village foreshores.  The majority of these are not built according to sound coastal 
engineering standards. 

 
The estuarine vegetation along the northern foreshore of Port Stephens is mapped as SEPP 
14 wetlands.  At least one Ecologically Endangered Community also occurs in the area.  The 
undeveloped nature of this foreshore is a major contributor to the aesthetic amenity enjoyed 
from the southern foreshore.  The objective of the most common zoning along the northern 
foreshore does not take this scenic value, or the conservation or potential recreational values 
of the area into consideration.  Establishment of a Foreshore Environmental Protection Zone 
or an Estuary Foreshore Development Control Plan (DCP) would provide recognition of 
these values and allow the foreshore to be managed as a contiguous land use unit.  This 
area could also be considered for government acquisition, therefore providing for the 
longterm conservation of the recreational, social, ecological, economic and visual values of 
the area for the benefit of Port Stephens as a whole. 
 
There are a number of local-scale waterway access facilities and reserves along this section 
of the foreshore that require upgrades to improve their appearance and functionality.  New 
facilities are also required in some areas.  The following strategy has been identified (Jelliffe 
2003): 
 
• install local-scale boat ramp at North Arm Cove; 

 
• install jetty at North Arm Cove; 
 
• upgrade Bundabah Boat Ramp; 
 
• upgrade Lower Pindimar Boat Ramp; 
 
• install jetty at Lower Pindimar; and 
 
• install local-scale boat ramp at Pindimar. 
 
The landscaping and facilities in many of the small foreshore reserves within villages could 
also be improved for enjoyment at a local scale. 
 
There are a large number of unauthorised seawalls and rock revetments, as well as access 
ways and private boat ramps and jetties along the foreshores of villages in this Management 
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Zone.  The majority of these have not been built to appropriate coastal engineering 
standards.  The village of North Arm Cove is located on bedrock that underlays a silty sandy 
beach.  There are many areas of reclamation in front of residences in this location and much 
of this is now protected by vertical seawalls.  These have a negative impact on visual 
amenity from the perspective of the water and opposite shoreline.   
 
Rock revetments and vertical timber retaining walls have also been built along the Lower 
Pindimar foreshore.  These have been built to address foreshore erosion which tends to 
occur where mangroves are absent from the nearshore zone.  As well as investigating ways 
of rebuilding seawalls appropriately, the mangroves should be allowed to regenerate.  Similar 
management actions should be considered for Pindimar and Orungall Point. 
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12.14.2 Identified Management Actions 
 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Ecological Habitat 
Number One Cove and Yalimbah 
Creek support important 
estuarine vegetation.  SEPP14 
wetland and the Coastal 
Saltmarsh EEC have been 
mapped here. 

E_2 Number One Cove and Yalimbah 
Creek estuarine vegetation. 

317 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs 

GLC 1 immediate NA 

The riparian vegetation between 
North Arm Cove and Pindimar 
Bay is significant remnant 
vegetation.  EECs are likely to 
occur in this area.  Preferred 
koala habitat occurs here. 

E_1 Riparian vegetation along 
northern foreshore of Port 
Stephens. 

318 Prepare and implement 
Comprehensive Koala Plan of 
Management for Great Lakes 
LGA. 

GLC, 
DECC 

1 by end 
2008 

60000 

Upper North Arm Cove and 
Bundabah Creek support 
important estuarine vegetation.  
SEPP14 wetland and the Coastal 
Saltmarsh EEC have been 
mapped here. 

E_3 Upper North Arm Cove and 
Bundabah Creek estuarine 
vegetation. 

319 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

GLC 1 immediate NA 

Wobbegong Cove and Kore Kore 
Creek support important 
estuarine vegetation that has 
been mapped as SEPP14 
wetland. 

E_6 Wobbegong Cove and Kore Kore 
Creek estuarine vegetation. 

320 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

GLC 1 immediate NA 

Foreshore Reserves and Facilities 
The Heros Reserve car park is 
below standard. 

E_8 Heros Reserve car park. 321 Formalise car park and rationalise 
car park space. 

GLC 3 by end 
2012 

20000 

The landscape and facilities of 
Bundabah Reserve ((Pleasant 
View Parade) require 
improvement. 

E_13 Bundabah Reserve (Pleasant 
View Parade) and facilities (picnic 
tables). 

322 Improve general landscaping and 
then maintain. 

GLC 3 by end 
2008 

2000 

The landscape and facilities of 
Bundabah Reserve (Bundabah 
Road) require improvement. 

E_12 Bundabah Reserve (Bundabah 
Road) and facilities (picnic 
tables). 

323 As above. GLC 2 by end 
2010 

3000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

As above. E_12 As above. 324 Install more picnic tables and 
BBQs. 

GLC 3 by end 
2010 

2000 

As above. E_12 As above. 325 Investigate feasibility of 
reconstructing seawalls and rock 
revetment in accordance with 
standard coastal engineering 
principles (consider entire 
northern foreshore). 

GLC, Dept 
of Lands, 

private 
residents 

2 by end 
2010 

100000 

The landscaping of Lower 
Pindimar Foreshore Reserve 
could be improved. 

E_14 Lower Pindimar Foreshore 
Reserve. 

326 Improve landscaping of reserve 
include plantings. 

GLC 2 by end 
2008 

2000 

Foreshore Stability 
The majority of existing seawalls 
and other foreshore structures 
are unauthorised and have not 
been built in accordance with 
standard coastal engineering 
standards.  For example, the 
numerous private structures in 
the North Arm Cove, Lower 
Pindimar and Pindimar areas. 

  327 Investigate feasibility of 
reconstructing seawalls and rock 
revetment in accordance with 
standard coastal engineering 
principles (consider entire 
northern foreshore). 

GLC Dept 
of Lands 
private 

residents 

2 by end 
2010 

100000 

The removal of mangroves 
appears to have resulted in 
foreshore erosion in the Lower 
Pindimar/Pindimar area. 

  328 Implement a community 
education program that informs 
people about the important 
ecological and foreshore stability 
values provided by 
mangroves/saltmarsh.  Provide 
information about relevant 
legislation and potential penalties 
for removal. 

GLC 1 by end 
2008 

10000 

Visual Amenity 
The visual amenity of this 
management zone is threatened 
by urban development and 
foreshore structures. 

  329 Concentrate new development in 
existing urban areas and 
minimise development on 
ridgelines and the immediate 
shoreline. 

GLC, Dept 
Planning 

2 immediate NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

As above.   330 Consider rezoning foreshore 
reserves to Foreshore 
Environmental Protection and/or 
develop Estuary Foreshore DCP.  
See Sections 8.1.1-8.1.6 and 
8.12.1 for discussion of specific 
areas.  Also see Figure 8.3. 

GLC, Dept 
Planning 

1 by end 
2017 

NA 

Water Quality 
New development sites may be 
having an impact on water quality 
through erosion and 
sedimentation. 

  331 Ensure Erosion and Sediment 
Control Plans are implemented. 

GLC 1 immediate NA 

On-site septic systems are a 
potential threat to water quality. 

  332 Continue to implement On-Site 
Sewage Management Strategy.  
Consider the installation of a 
reticulated system in the long 
term. 

GLC 1 by end 
2012 

NA 

The landfill site and industrial 
area (that eventually drain to a 
wetland and Pindimar Bay) have 
been identified as potential 
pollution point sources. 

  333 Implement management 
recommendations in Tea 
Gardens Hawks Nest and 
Bulahdelah Stormwater 
Management Plan. 

GLC 2 by end 
2012 

NA 

There is a high potential for acid 
sulphate soils in parts of this 
management zone. 

  334 Implement LEP and DCP - Acid 
Sulphate Soils. 

GLC 2 immediate NA 

There is no formal stormwater 
management strategy for the 
villages of Tahlee/Carrington 
North Arm Cove Bundabah Lower 
Pindimar or Pindimar. 

  335 Prepare Stormwater Management 
Plans for the villages of 
Tahlee/Carrington North Arm 
Cove Bundabah Lower Pindimar 
and Pindimar. 

GLC, CMA 1 by end 
2010 

50000 

Waterway Access and Facilities for Boat Users 
The Bundabah Boat Ramp 
requires an upgrade to improve 
safety and functionality. 

E_17 Bundabah Boat Ramp. 336 Upgrade Bundabah Boat Ramp 
as prescribed in Waterways 
Shore Facilities Management 
Strategy (Jelliffe 2003). 

GLC 2 now 
complete 

60000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

The Lower Pindimar boat ramp 
requires an upgrade to improve 
safety and functionality. 

E_18 Lower Pindimar Boat Ramp. 337 Upgrade Lower Pindimar Boat 
Ramp as prescribed Waterways 
Shore Facilities Management 
Strategy (Jelliffe 2003). 

GLC 2 by end 
2010 

60000 

There is an under supply of 
dinghy racks in North Arm Cove. 

  338 Install dinghy racks at Casuarina 
Park (Eastslope Way) Waters 
Street reserve and Heros Bay 
Reserve. 

GLC 3 by end 
2012 

6000 

There is currently no formal boat 
ramp at Pindimar. 

  339 Install local scale boat ramp at 
Pindimar as prescribed in 
Waterways Shore Facilities 
Management Strategy (Jelliffe 
2003). 

GLC 2 by end 
2010 

100000 

There is currently no public jetty 
within this management zone. 

  340 Install jetty at Lower Pindimar to 
complement upgraded boat ramp 
(as prescribed in Waterways 
Shore Facilities Management 
Strategy (Jelliffe 2003)). 

GLC 4 by end 
2017 

200000 

As above.   341 Install jetty at North Arm Cove as 
prescribed in Waterways Shore 
Facilities Management Strategy 
(Jelliffe 2003). 

GLC 4 by end 
2012 

200000 

There is no formal boat ramp at 
North Arm Cove. 

  342 Install local scale boat ramp as 
prescribed in Waterways Shore 
Facilities Management Strategy 
(Jelliffe 2003). 

GLC, NSW 
Maritime 

2 by end 
2012 

150000 
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12.15 Corrie Island and Corrie Channel (Management Zone F1) 
 
12.15.1 Summary 
 
The main management issue identified in this Management Zone is the large area of 
important estuarine vegetation on Corrie Island and on the Limestone foreshore which has 
been mapped as SEPP 14 wetland.  An Ecologically Endangered Community has also been 
recorded in these locations.  This Management Zone is relatively undeveloped and should be 
managed in a way that protects its natural values for the long term. 
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12.15.2 Identified Management Actions 
 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Ecological Habitat 
Corrie Island supports important 
estuarine vegetation that has 
been mapped as SEPP14 
wetland.  Scattered remnants of 
Coastal Saltmarsh EEC also 
occur. 

F1_1 Corrie Island estuarine 
vegetation. 

343 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

GLC 1 immediate NA 

The Limestone foreshore 
supports important estuarine 
vegetation that has been mapped 
as SEPP14 wetland.  Coastal 
Saltmarsh EEC has also been 
mapped here. 

F1_4 Limestone foreshore estuarine 
vegetation. 

344 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

GLC 1 immediate NA 

Water Quality 
On-site septic systems are a 
potential threat to water quality. 

  345 Continue to implement On-Site 
Sewage Management Strategy. 

GLC 1 immediate NA 

There is a high potential for acid 
sulphate soils in this management 
zone. 

  346 Implement LEP and DCP – Acid 
Sulphate Soils. 

GLC 1 immediate NA 
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12.16 Jimmys Beach and Yacaaba Headland (Management Zone F2) 
 
12.16.1 Summary 
 
The area behind Jimmys Beach supports saltmarsh habitat which is mapped as SEPP 14 
wetland and an Ecologically Endangered Community.  Jimmys Beach suffers from a long 
term erosion problem which is being addressed through a beach nourishment program.  The 
area is also affected by a number of stormwater management issues.  Actions that address 
this issue are identified in the Tea Gardens Hawks Nest and Bulahdelah Stormwater 
Management Plan.   
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12.16.2 Identified Management Actions 
 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Ecological Habitat 
The area behind Jimmys Beach 
supports saltmarsh habitat.  The 
area is mapped as SEPP14 
wetland as well as the Coastal 
Saltmarsh EEC. 

F2_1 Jimmys Beach estuarine 
vegetation. 

347 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

GLC 1 immediate NA 

Foreshore Stability 
Jimmys Beach suffers from a long 
term erosion problem. 

F2_8 Jimmys Beach. 348 Continue to implement beach 
nourishment program placing 
small amounts of sand more 
frequently. 

GLC 1 immediate NA 

Visual Amenity 
The visual amenity of this 
management zone is threatened 
by signage urban development 
and foreshore erosion. 

  349 Concentrate new development in 
existing urban areas and 
minimise development on 
ridgelines and the immediate 
shoreline. 

GLC, Dept 
Planning 

2 immediate NA 

As above.   350 Consider rezoning foreshore 
reserves to Foreshore 
Environmental Protection and/or 
develop Estuary Foreshore DCP.  
See Sections 8.1.1-8.1.6 and 
8.12.1 for discussion of specific 
areas.  Also see Figure 8.3. 

GLC, Dept 
Planning 

1 by end 
2017 

NA 

As above.   351 Undertake a review of signage 
along the foreshore with a view to 
reducing the overall number of 
signs standardising their design 
and locating them in more 
appropriate locations.  See 
Section 7.2.7. 

GLC, PSC, 
NSW 

Maritime, 
MPA, 

DECC, 
Dept 

Lands 

2 by end 
2012 

80000 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Water Quality 
This management zone is 
affected by a number of 
stormwater management issues. 

  352 Implement recommendations 
made in Tea Gardens Hawks 
Nest and Bulahdelah Stormwater 
Management Plan. 

GLC 2 by end 
2012 

NA 

Waterway Access and Facilities for Boat Users 
Minor improvements could be 
made to the Anchorage Boat 
Ramp to improve functionality 
and safety. 

F2_6 The Anchorage Boat Ramp 353 Implement minor upgrades to the 
Anchorage Boat Ramp as 
recommended in Waterways 
Shore Facilities Management 
Strategy (Jelliffe 2003). 

GLC 1 by end 
2010 

20000 
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12.17 Lower Myall River (Management Zone F3) 
 
12.17.1 Summary 
 
The majority of the Lower Myall River area supports estuarine vegetation that has been 
mapped as SEPP 14 wetland, as well as an Ecologically Endangered Community.  The area 
should be managed in a way that ensures the long term conservation of this vegetation.   
 
Tea Gardens is a popular tourist destination and is also becoming a more intensely 
populated residential area.  The waterway access facilities in this area have the potential to 
be utilised by a larger number of people and to possibly reduce the pressure on the facilities 
on the southern foreshore.  Specific improvements have been detailed in Waterways Shores 
Facilities Management Strategy (Jelliffe 2003).   
 
A number of stormwater management issues also affect this area and have been addressed 
in the Tea Gardens Hawks Nest and Bulahdelah Stormwater Management Plan. 
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12.17.2 Identified Management Actions 
 

Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Ecological Habitat 
The foreshore of the lower Myall 
River supports important 
estuarine vegetation that has 
been mapped as SEPP14 
wetland as well as the Coastal 
Saltmarsh EEC. 

F3_2 Myall River estuarine vegetation. 354 Ensure compliance with relevant 
legislation and policies e.g. EP&A 
Act 1979, TSC Act 1995, EPBC 
Act 1999 and relevant SEPPs. 

GLC 1 immediate NA 

Visual Amenity 
The visual amenity of this 
management zone is threatened 
by signage and urban 
development. 

  355 Concentrate new development in 
existing urban areas and 
minimise development on 
ridgelines and the immediate 
shoreline. 

GLC, Dept 
Planning 

2 immediate NA 

As above.   356 Consider rezoning foreshore 
reserves to Foreshore 
Environmental Protection and/or 
develop Estuary Foreshore DCP.  
See Sections 8.1.1-8.1.6 and 
8.12.1 for discussion of specific 
areas.  Also see Figure 8.3. 

GLC, Dept 
Planning 

1 by end 
2017 

NA 

As above.   357 Undertake a review of signage 
along the foreshore with a view to 
reducing the overall number of 
signs standardising their design 
and locating them in more 
appropriate locations.  See 
Section 7.2.7. 

GLC, PSC, 
NSW 

Maritime, 
MPA, 

DECC, 
Dept 

Lands 

2 by end 
2012 

80000 

Water Quality 
A number of stormwater 
management issues affect this 
management zone. 

  358 Implement recommendations 
made in Tea Gardens Hawks 
Nest and Bulahdelah Stormwater 
Management Plan. 

GLC 2 by end 
2012 

NA 
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Management Issue Asset 
No. 

Asset Description Mgt 
Action No. 

Management Action Respons-
ibility 

Priority Timeframe Indicative 
Capital 
Cost $ 

Waterway Access and Facilities for Boat Users 
Improvements could be made to 
the East and West Public 
Wharves to improve their 
functionality. 

F3_12 East and West Public Wharves. 359 Implement improvements to East 
and West Public Wharves as 
recommended in Waterways 
Shore Facilities Management 
Strategy (Jelliffe 2003). 

GLC 2 by end 
2012 

80000 

Improvements could be made to 
the Moira Street Boat Ramp to 
improve its functionality and 
safety. 

F3_11 Moira Street Boat Ramp. 360 Implement improvements to 
Moira Street Boat Ramp as 
recommended in Waterways 
Shore Facilities Management 
Strategy (Jelliffe 2003). 

GLC 1 by end 
2010 

60000 

Improvements could be made to 
the Police Station Boat Ramp to 
improve its functionality and 
safety 

F3_9 Police Station Ramp (Marine 
Drive/Ogden Street). 

361 Implement improvements to 
Police Station Boat Ramp as 
recommended in Waterways 
Shore Facilities Management 
Strategy (Jelliffe 2003). 

GLC 1 by end 
2010 

30000 

Improvements could be made to 
the Tamboi Queen Jetty to 
improve its functionality. 

F3_13 Tamboi Queen Jetty. 362 Implement improvements to 
Tamboi Queen Jetty as 
recommended in Waterways 
Shore Facilities Management 
Strategy (Jelliffe 2003). 

GLC 2 by end 
2012 

40000 

Minor improvements could be 
made to the Tea Gardens 
Regional Boat Ramp to improve 
its functionality and safety. 

F3_8 Tea Gardens Regional Boat 
Ramp. 

363 Implement improvements to Tea 
Gardens Regional Boat Ramp as 
recommended in Waterways 
Shore Facilities Management 
Strategy (Jelliffe 2003). 

GLC 1 by end 
2010 

40000 

The boat ramps in this 
management zone have the 
potential to be utilised more 
intensively. 

  364 Disseminate information about 
the range of waterway access 
facilities available through Council 
and community newsletters, 
advertising in the local media, 
tourist information and signage. 

GLC, NSW 
Maritime 

1 by end 
2008 

20000 

The Old Police and Fisheries 
Wharves require redevelopment 
or demolition. 

F3_14 Old Police and Fisheries 
Wharves. 

365 Implement improvements to Old 
Police and Fisheries Wharves as 
recommended in Waterways 
Shore Facilities Management 
Strategy (Jelliffe 2003). 

GLC 2 by end 
2012 

NA 
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12.18 Review of this Plan 
 
This Plan should be reviewed in approximately three years (end of 2010).  This will enable a 
review of progress, and the incorporation of any new issues and requirements with regard to 
the management of the foreshore.  
 
 




